COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22927-COMBO

PCN: 22591-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PK

PROJECT NO: NHPP0252-477
1-25 SOUTH GAP PACKAGE 3
NAME OF ROAD:

PROJECT COUNTIES: DOUGLAS, REGION 1

PERCENT TIME:
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ESTIMATE RUN 12/14/2020

12:30:47

ESTIMATE NO: 0016 PROG

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 477.0

11/23/2022 FIXED COMPLETION DA”
11/23/2022 FIXED COMPLETION DA”

DAYS TIME ALLOW:

39.59 ORIG TIME ALLOW:

CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 11/25/2020 DATE TIME STARTED 08/07/2019
P.O. BOX 220 DATE LET 07/02/2019 DATE WORK BEGAN 08/07/2019
DATE AWARDED 07/29/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/06/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 08/07/2019

CURRENT PROJECT AMT: $ 132,198,027.25 PARTICIPATING

AWARD PROJECT AMT:  $ 123,757,660.41 NON-PARTICIPATING

PERCENT COMPLETE: 56.31% TOTAL EARNINGS

FUNDS AVAILABLE: $ 57,753,297.69 STOCKPILED MATERIALS

GROSS EARNINGS
TOTAL CLAIMS: $ 0.00 RETAINAGE
SECURITIES ENCUMBERED
NET EARNINGS
LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE
OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

CURRENT TOTAL THIS ESTIMATE
$  74,444729.56 $ 5,038,476.30
0.00 0.00
74,444,729.56 5,038,476.30
1,871,173.01 56,685.92
76,315,902.57 5,005,162.22
-1,808,877.22 -6,410.56
0.00 0.00
74,507,025.35 5,088,751.66
0.00 0.00
0.00 0.00
74,507,025.35 5,088,751.66
0.00 0.00
PAYMENT DUE $  5,088,751.66

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

NO. NO.

CAT NO0200

0005 201-00000

0010 202-00002

0015 202-00010

0017 202-00013

0020 202-00015

0025 202-00019

0030 202-00020

0035 202-00021

0040 202-00023

0045 202-00035

0050 202-00037

C22927-COMBO
22591-BID
NHPP0252-477

DESCRIPTION

ROADWAY

*Clearing and Grubbing

ITEM

Removal of Structure (Special)

*Removal of Tree

Rem Erosion Mat

*Removal of Headwall

*Removal of Inlet

*Removal of Concrete Box Culvert

*Removal of Manhole

*Removal of Embankment Protector Type 3

*Removal of Pipe

*Removal of End Section

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0016

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS
115,710.00000

1.000
EACH
9,710.14000
517.000
EACH
435.75000
2,041.000
SY
16.70000
6.000
EACH
1,008.00000
26.000
EACH
987.00000
1.000
EACH

23,205.00000

2.000
EACH
1,207.50000
3.000
EACH
420.00000
2,587.000
LF
26.25000
36.000
EACH

264.60000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.860
0.000
0.860

0.000
0.000
0.000

517.000
0.000
517.000

0.000
0.000
0.000

4.000
0.000
4.000

20.000
3.000
23.000

0.660
0.000
0.660

2.000
0.000
2.000

3.000
0.000
3.000

2,047.000
111.000
2,158.000

30.000
1.000
31.000

Page 2
ESTIMATE RUN 12/14/2020

12:30:47
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
99,510.60
0.00
0.00
0.00
225,282.75
0.00
0.00
0.00
4,032.00
2,961.00
22,701.00
0.00
15,315.30
0.00
2,415.00
0.00
1,260.00
2,913.75
56,647.50
264.60
8,202.60



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22591-BID ESTIMATE RUN 12/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0016 12:30:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0052 202-00040 Rem Elec Conduit 3,811.000 3,811.000
LF 0.000 0.00
9.89000 3,811.000 37,690.79
0055 202-00060 *Removal of Travel Time Indicator 11.000 11.000
EACH 0.000 0.00
1,211.70000 11.000 13,328.70
0060 202-00090 *Removal of Delineator 746.000 170.000
EACH 0.000 0.00
1.07000 170.000 181.90
0065 202-00127 *Removal of Riprap 451.000 29.000
cY 0.000 0.00
19.43000 29.000 563.47
0070 202-00210 *Removal of Concrete Pavement 15,450.220 2,686.100
SY 1,021.560 9,020.37
8.83000 3,707.660 32,738.64
0075 202-00220 *Removal of Asphalt Mat 98,515.000 73,847.580
SY 5,410.000 46,688.30
8.63000 79,257.580 683,992.92
0080 202-00240 *Removal of Asphalt Mat (Planing) 211,009.000 50,046.520
SY 9,009.670 25,587.46
2.84000 59,056.190 167,719.58
0085 202-00246 *Removal of Asphalt Mat (Planing) (Special) 30,368.000 24,558.070
SY 547.300 4,887.39
8.93000 25,105.370 224,190.95
0087 202-00246 Rem Asphalt Mat (Planing)(Special) (12 IN) 0.000 0.000
Sy 0.000 0.00
25.53000 0.000 0.00
0090 202-00248 *Removal of Rumble Strips 46,250.000 19,996.000
LF 0.000 0.00
2.89000 19,996.000 57,788.44
0095 202-00250 *Removal of Pavement Marking 220,969.000 82,065.790
SF 31,571.000 22,731.12

0.72000 113,636.790 81,818.49



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22591-BID ESTIMATE RUN 12/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0016 12:30:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0097 202-00500 Rem Port Present Str (FR36) 0.000 0.000
EACH 0.000 0.00
4,634.62000 0.000 0.00
0100 202-00700 *Removal of Light Standard 23.000 22.000
EACH 1.000 807.45
807.45000 23.000 18,571.35
0105 202-00705 *Removal of Light Standard Foundation 18.000 17.000
EACH 1.000 807.45
807.45000 18.000 14,534.10
0107 202-00710 Rem Power Pole 0.000 0.000
EACH 0.000 0.00
3,643.50000 0.000 0.00
0110 202-00715 *Removal of Closed Circuit Television Pole 7.000 0.000
EACH 0.000 0.00
971.25000 0.000 0.00
0115 202-00720 *Removal of Closed Circuit Camera 1.000 0.000
EACH 0.000 0.00
341.25000 0.000 0.00
0120 202-00750 *Removal of Luminaire 16.000 15.000
EACH 1.000 404.25
404.25000 16.000 6,468.00
0125 202-00810 *Removal of Ground Sign 143.000 79.000
EACH 0.000 0.00
42.64000 79.000 3,368.56
0130 202-00821 *Removal of Sign Panel 2.000 0.000
EACH 0.000 0.00
53.30000 0.000 0.00
0135 202-00823 *Removal of Dynamic Message Sign 1.000 1.000
EACH 0.000 0.00
20,994.75000 1.000 20,994.75
0140 202-00827 *Removal of Pull Box 25.000 5.000
EACH 0.000 0.00

231.00000 5.000 1,155.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22591-BID ESTIMATE RUN 12/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0016 12:30:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0145 202-01000 *Removal of Fence 71,170.000 62,365.000
LF 8,805.000 2,993.70
0.34000 71,170.000 24,197.80
0150 202-01035 *Removal of Gate 13.000 0.000
EACH 0.000 0.00
139.63000 0.000 0.00
0155 202-01130 *Removal of Guardrail Type 3 41,909.000 28,335.500
LF 856.000 5,623.92
6.57000 29,191.500 191,788.16
0160 202-01170 Removal of Guardrail Type 7 2,483.000 2,483.000
LF 0.000 0.00
15.75000 2,483.000 39,107.25
0165 202-01180 Removal of Median Barrier 4,123.000 4,123.000
LF 0.000 0.00
6.51000 4,123.000 26,840.73
0170 202-01200 *Removal of Tensioned Cable Barrier 10,462.800 6,062.800
LF 4,400.000 15,356.00
3.49000 10,462.800 36,515.17
0175 202-01300 Removal of End Anchorage 38.000 13.000
EACH 1.000 812.43
812.43000 14.000 11,374.02
0180 202-04001 *Plug Culvert 1.000 0.000
EACH 0.000 0.00
3,675.00000 0.000 0.00
0185 202-04003 *Clean Culvert (Special) (18" to 24" Culvert) 0.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0186 202-04008 Clean Culvert (18" to 24" Culvert)--CO # 003 2,606.000 437.000
LF 0.000 0.00
21.00000 437.000 9,177.00
0190 202-04003 *Clean Culvert (Special) (25" to 48" Culvert & up to 0.000 0.000
4'x4' CBC)
EACH 0.000 0.00

32.55000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 22591-BID ESTIMATE RUN 12/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0016 12:30:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0191 202-04008 Clean Culvert (25" to 48" Culvert & Up to 4' x 4 2,612.000 818.000
CBC)--CO # 003
LF 0.000 0.00
32.55000 818.000 26,625.90
0195 202-04003 *Clean Culvert (Special) (CBC Greater than 4'x4 ) 0.000 0.000
EACH 0.000 0.00
56.70000 0.000 0.00
0196 202-04008 Clean Culvert (CBC Greater than 4' x 4')--CO # 003 1,794.000 1,528.000
LF 0.000 0.00
56.70000 1,528.000 86,637.60
0200 202-05030 *Sawing Asphalt Material (10 Inch) 119,538.000 104,638.700
LF 11,393.000 35,887.95
3.15000 116,031.700 365,499.86
0205 203-00050 *Unsuitable Material 45,311.480 45,311.480
cY 0.000 0.00
39.90000 45,311.480 1,807,928.05
0210 203-00060 *Embankment Material (Complete In Place) 304,462.000 269,326.620
CcY 2,174.000 31,609.96
14.54000 271,500.620 3,947,619.01
0211  203-00060 Emb Matl (CIP) (FR 21) 2,219.000 2,219.000
cY 0.000 0.00
19.72000 2,219.000 43,758.68
0215 203-01100 *Proof Rolling 200.000 73.500
HOUR 5.000 761.25
152.25000 78.500 11,951.63
0218 203-01500 Blading 100.000 11.000
HOUR 8.250 1,689.19
204.75000 19.250 3,941.44
0220 203-01510 *Backhoe 306.500 306.500
HOUR 0.000 0.00
199.50000 306.500 61,146.75
0222  203-01550 Dozing 100.000 8.000
HOUR 0.000 0.00

357.00000 8.000 2,856.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0225 203-01597

0230 203-02330

0235 206-00510

0240 207-00205

0245 207-00210

0250 207-00305

0255 207-00310

0260 207-00405

0265 208-00002

0267 208-00011

0270 208-00013

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION
ROADWAY
*Potholing
Laborer

*Filter Material (Class A)

*Topsoil

*Stockpile Topsoil

*Wetland Topsoil

*Stockpile Wetland Topsoil

Topsoil (Special)

*Erosion Log Type 1 (12 Inch)

Erosion Bales (Weed Free)

*Erosion Log Type 1 (20 Inch)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0016

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE
UNIT PRICE

1,200.000 96.250

HOUR 13.250

263.38000 109.500

431.750 350.750

HOUR 81.000

50.98000 431.750

4,438.000 429.040

CcYy 5.090

90.30000 434.130
31,903.000 21,373.870

cy 0.000
7.04000 21,373.870
48,029.800 32,973.000

cYy 0.000
5.78000 32,973.000

2,581.000 0.000

cy 0.000

18.90000 0.000

2,581.000 0.000

cYy 0.000

17.33000 0.000

1,200.000 0.000

cy 0.000

95.55000 0.000
32,000.000 5,202.000

LF 130.000
5.20000 5,332.000

451.000 444.000

EACH 7.000

29.93000 451.000
32,759.000 32,219.000

LF 540.000
6.80000 32,759.000

Page 7
ESTIMATE RUN 12/14/2020

12:30:47
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
3,489.79
28,840.11
4,129.38
22,010.62
459.63
39,201.94
0.00
150,472.04
0.00
190,583.94
0.00
0.00
0.00
0.00
0.00
0.00
676.00
27,726.40
209.51
13,498.43
3,672.00
222,761.20



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 22591-BID ESTIMATE RUN 12/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0016 12:30:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0275 208-00020 *Silt Fence 10,000.000 9,103.000
LF 70.000 84.70
1.21000 9,173.000 11,099.33
0280 208-00021 *Silt Fence (Reinforced) 37,090.000 36,537.000
LF 553.000 1,747.48
3.16000 37,090.000 117,204.40
0281 208-00021 Silt Fence (Reinf) (Monofilament Type A) 0.000 0.000
LF 0.000 0.00
2.10000 0.000 0.00
0285 208-00033 *Sediment Trap 2.000 0.000
EACH 0.000 0.00
4,095.00000 0.000 0.00
0290 208-00035  *Aggregate Bag 12,539.000 11,547.000
LF 992.000 3,987.84
4.02000 12,539.000 50,406.78
0291 208-00035 Aggregate Bag (Rubber Wattle)(CMO 20) 0.000 0.000
LF 0.000 0.00
11.03000 0.000 0.00
0292 208-00036 Aggregate Bag (Special) (Reset Rubber Wattle)(CMO 2 0) 0.000 0.000
LF 0.000 0.00
4.48000 0.000 0.00
0295 208-00041 *Rock Check Dam 75.000 12.000
EACH 0.000 0.00
1,470.00000 12.000 17,640.00
0300 208-00045 Concrete Washout Structure 6.000 1.000
EACH 0.000 0.00
3,978.18000 1.000 3,978.18
0305 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 8.000 5.000
EACH 0.000 0.00
4,643.48000 5.000 23,217.40
0310 208-00056 *Storm Drain Inlet Protection (Type Il1) 65.000 0.000
EACH 0.000 0.00

428.57000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 22591-BID ESTIMATE RUN 12/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0016 12:30:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0315 208-00060 *Temporary Slope Drain 465.000 217.000
LF 0.000 0.00
11.25000 217.000 2,441.25
0320 208-00070 *Vehicle Tracking Pad 2.000 0.000
EACH 0.000 0.00
4,095.00000 0.000 0.00
0325 208-00071 *Maintenance Aggregate (Vehicle Tracking Pad) 300.000 148.040
cY 0.000 0.00
74.55000 148.040 11,036.38
0330 208-00075 Pre-fabricated Vehicle Tracking Pad 17.000 10.000
EACH 0.000 0.00
17,896.37000 10.000 178,963.70
0330 MATERIAL ALLOWANCE Prefab Track Pad 0.000
EACH 0.000 0.00
12,500.00000 0.000 0.00
0330 MATERIAL ALLOWANCE Replenish Qty Paid Per Repor t 0.000
0330-002
EACH 0.000 0.00
12,500.00000 0.000 0.00
0330 MATERIAL ALLOWANCE Includes Additional Unit per 0.000
0330-002
EACH 0.000 0.00
12,500.00000 0.000 0.00
0335 208-00103 *Removal and Disposal of Sediment (Labor) 3,190.500 2,960.500
HOUR 230.000 11,725.40
50.98000 3,190.500 162,651.69
0340 208-00105 *Removal and Disposal of Sediment (Equipment) 332.000 110.800
HOUR 11.000 1,822.26
165.66000 121.800 20,177.39
0345 208-00106 *Sweeping (Sediment Removal) 2,199.010 2,023.760
HOUR 175.250 28,853.16
164.64000 2,199.010 362,045.01
0350 208-00200 Erosion Control Management 1.000 0.430
LS 0.025 42,179.33

1,687,173.19000 0.455 767,663.80
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PCN: 22591-BID ESTIMATE RUN 12/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0016 12:30:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0355 208-00300 *Temporary Berms 21,000.000 652.000
LF 127.000 426.72
3.36000 779.000 2,617.44
0360 210-00075 Reset Pre-Fabricated Vehicle Tracking Pad 9.000 9.000
EACH 0.000 0.00
1,380.46000 9.000 12,424.14
0365 210-00473 *Reset TV Cameras 2.000 1.000
EACH 0.000 0.00
5,769.75000 1.000 5,769.75
0370 210-00475 *Reset Closed Circuit Television Pole 1.000 1.000
EACH 0.000 0.00
15,172.50000 1.000 15,172.50
0375 210-00810 *Reset Ground Sign 3.000 0.500
EACH 0.000 0.00
426.39000 0.500 213.20
0380 210-00815 *Reset Sign Panel 1.000 0.000
EACH 0.000 0.00
266.50000 0.000 0.00
0385 210-00816 Reset Sign Panel (Special) 19.000 14.500
EACH 0.000 0.00
2,201.91000 14.500 31,927.70
0390 210-00825 *Reset Flashing Beacon 2.000 0.000
EACH 0.000 0.00
2,742.60000 0.000 0.00
0395 210-00827 *Reset Pull Box 2.000 0.000
EACH 0.000 0.00
1,575.00000 0.000 0.00
0400 210-04020 *Modify Inlet 7.000 6.000
EACH 0.000 0.00
2,625.00000 6.000 15,750.00
0405 210-04025 *Modify Structure 5.000 5.000
EACH 0.000 0.00

3,675.00000 5.000 18,375.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 22591-BID ESTIMATE RUN 12/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0016 12:30:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0410 212-00006 *Seeding (Native) 46.000 33.580
ACRE 1.240 790.50
637.50000 34.820 22,197.75
0415 212-00009 *Seeding (Temporary) 22.000 12.330
ACRE 0.000 0.00
375.00000 12.330 4,623.75
0420 212-00022 *Seeding (Riparian) 10.000 0.000
ACRE 0.000 0.00
1,050.00000 0.000 0.00
0425 212-00028 *Seeding (Wetlands) 1.000 0.000
ACRE 0.000 0.00
1,366.07000 0.000 0.00
0430 212-00032 *Soil Conditioning 79.000 33.560
ACRE 1.240 3,786.43
3,053.57000 34.800 106,264.24
0435 213-00004 *Mulching (Weed Free Straw) 56.000 6.950
ACRE 0.000 0.00
642.85000 6.950 4,467.81
0437 213-00012 Spray-on Mulch Blanket 19.210 19.210
ACRE 0.000 0.00
4,217.20000 19.210 81,012.41
0440 213-00061  *Mulch Tackifier 15,600.000 1,389.070
LB 0.000 0.00
2.14000 1,389.070 2,972.61
0445 213-00150 *Bonded Fiber Matrix 42.710 42.710
ACRE 0.000 0.00
2,892.86000 42.710 123,554.05
0450 214-00005 *Landscape Maintenance (24 Month) 1.000 0.000
LS 0.000 0.00
82,657.40000 0.000 0.00
0455 214-01011 *Live Brush Mattress 850.000 0.000
LF 0.000 0.00

18.22000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 12/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0016 12:30:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0460 214-01012 *Live Brush Fascine 660.000 0.000
LF 0.000 0.00
26.79000 0.000 0.00
0465 214-01013 *Live Willow Stakes 3,860.000 0.000
EACH 0.000 0.00
3.49000 0.000 0.00
0470 214-01130 *Beaver Dam Analog 825.000 0.000
LF 0.000 0.00
50.89000 0.000 0.00
0475 214-01228 *Riprap Planting Pocket 0.000 0.000
EACH 0.000 0.00
34.28000 0.000 0.00
0480 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 3,570.000 0.000
EACH 0.000 0.00
5.36000 0.000 0.00
0485 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 9,015.000 0.000
EACH 0.000 0.00
7.50000 0.000 0.00
0490 214-01404 *Nursery Stock Deep Rooted Container (DRC # 180 ) 860.000 0.000
EACH 0.000 0.00
34.28000 0.000 0.00
0495 216-00021 *Soil Retention Blanket (Class 1) 138,900.000 40,992.810
SY 5,606.000 11,716.54
2.09000 46,598.810 97,391.51
0500 216-00070 *Geocell Cellular Confinement System 56.000 0.000
Sy 0.000 0.00
58.37000 0.000 0.00
0505 216-00301 *Turf Reinforcement Mat (Class 1) 15,400.000 158.670
SY 0.000 0.00
4.04000 158.670 641.03
0510 216-00302 *Turf Reinforcement Mat (Class 2) 11,301.610 10,890.440
SY 411.170 2,216.21

5.39000 11,301.610 60,915.68
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PCN: 22591-BID ESTIMATE RUN 12/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0016 12:30:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0515 216-00303 *Turf Reinforcement Mat (Class 3) 4,145.110 4,145.110
Sy 0.000 0.00
6.46000 4,145.110 26,777.41
0520 217-00000 *Herbicide Treatment 0.000 0.000
SY 0.000 0.00
203.57000 0.000 0.00
0521 217-00020 Herbicide Treatment CO # 003--HOUR 154.660 154.660
HOUR 0.000 0.00
203.57000 154.660 31,484.14
0525 240-00000 *Wildlife Biologist 400.000 176.550
HOUR 0.000 0.00
108.21000 176.550 19,104.48
0530 240-00010 *Removal of Nests 400.000 0.000
HOUR 0.000 0.00
105.87000 0.000 0.00
0535 240-00020 Netting 3,000.000 967.700
SY 0.000 0.00
13.13000 967.700 12,705.90
0540 304-06007 *Aggregate Base Course (Class 6) 53,436.000 30,307.670
CY 2,975.750 162,743.77
54.69000 33,283.420 1,820,270.24
0545 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 2,273.000 439.460
TON 158.750 27,395.49
172.57000 598.210 103,233.10
0550 403-09210 *Stone Matrix Asphalt 19,206.000 1,303.930
TON 0.000 0.00
104.74000 1,303.930 136,573.63
0555 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 187,843.000 107,386.260
TON 10,458.740 712,135.61
68.09000 117,845.000 8,024,066.05
0560 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 65,398.000 4,300.840
TON 748.760 55,033.86

73.50000 5,049.600 371,145.60
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PCN: 22591-BID ESTIMATE RUN 12/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0016 12:30:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0565 411-10255 *Emulsified Asphalt (Slow-Setting) 112,685.000 31,422.250
GAL 5,408.310 17,036.18
3.15000 36,830.560 116,016.26
0570 412-00190 Concrete Pavement (Patching) 902.000 285.560
SY 0.000 0.00
126.00000 285.560 35,980.56
0572  420-00102 Geotextile (Er Cont) (CL 1) 2,985.070 2,985.070
SY 0.000 0.00
76.77000 2,985.070 229,163.82
0575 420-00200 *Geotextile (Weed Barrier) 56.000 0.000
SY 0.000 0.00
2.10000 0.000 0.00
0580 420-00300 *Geotextile (Reinforcement) 103,733.070 103,299.740
SY 433.330 2,504.65
5.78000 103,733.070 599,577.14
0585 420-00520 *Geogrid Pavement Reinforcement 21,601.000 0.000
SY 0.000 0.00
14.70000 0.000 0.00
0590 503-00024 *Drilled Shaft (24 Inch) 62.000 31.000
LF 0.000 0.00
384.30000 31.000 11,913.30
0595 503-00036 *Drilled Shaft (36 Inch) 0.000 0.000
LF 0.000 0.00
630.61000 0.000 0.00
0600 503-00042 *Drilled Shaft (42 Inch) 22.000 0.000
LF 0.000 0.00
685.38000 0.000 0.00
0605 503-00054 *Drilled Shaft (54 Inch) 441.000 167.650
LF 28.800 24,644.16
855.70000 196.450 168,102.27
0610 506-00206 *Riprap (6 Inch) 4,966.000 78.080
cY 0.000 0.00

95.55000 78.080 7,460.54
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PCN: 22591-BID ESTIMATE RUN 12/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0016 12:30:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0615 506-00212 *Riprap (12 Inch) 2,602.950 2,585.950
CcY 17.000 1,892.10
111.30000 2,602.950 289,708.34
0620 506-00236  *Riprap (36 Inch) 1,100.000 0.000
cY 0.000 0.00
169.05000 0.000 0.00
0625 506-00412 *Soil Riprap (12 Inch) 793.000 345.270
cY 0.000 0.00
147.00000 345.270 50,754.69
0630 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 8,224.000 7,697.770
LF 208.000 19,812.00
95.25000 7,905.770 753,024.59
0635 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 694.000 356.000
LF 6.000 787.50
131.25000 362.000 47,512.50
0640 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 87.000 75.000
LF 0.000 0.00
162.75000 75.000 12,206.25
0645 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 1,228.000 1,057.500
LF 39.500 8,377.95
212.10000 1,097.000 232,673.70
0650 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 959.000 661.000
LF 139.000 46,195.26
332.34000 800.000 265,872.00
0655 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 30.000 12.000
LF 0.000 0.00
334.95000 12.000 4,019.40
0660 603-02180 *23x14 Inch Reinforced Concrete Pipe Elliptical 114.000 108.700
LF 0.000 0.00
280.35000 108.700 30,474.05
0665 603-05018 *18 Inch Reinforced Concrete End Section 21.000 21.000
EACH 0.000 0.00

997.50000 21.000 20,947.50



CONTID:

C22927-COMBO

COLORADO DEPARTMENT OF TRANSPORTATION

Page 16

PCN: 22591-BID ESTIMATE RUN 12/14/2020
PROJECT: NHPP0252-477 ESTIMATE NO: 0016 12:30:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE "
CAT NO0200 ROADWAY
0670 603-05024 *24 Inch Reinforced Concrete End Section 11.000 11.000
EACH 0.000 0.00
1,155.00000 11.000 12,705.00
0675 603-05030 *30 Inch Reinforced Concrete End Section 7.000 7.000
EACH 0.000 0.00
1,365.00000 7.000 9,555.00
0680 603-05036 *36 Inch Reinforced Concrete End Section 18.000 18.000
EACH 0.000 0.00
1,627.50000 18.000 29,295.00
0685 603-05042 *42 Inch Reinforced Concrete End Section 7.000 6.000
EACH 1.000 1,785.00
1,785.00000 7.000 12,495.00
0690 603-05118 *23x14 Inch Reinforced Concrete End Section Ell iptical 1.000 1.000
EACH 0.000 0.00
1,365.00000 1.000 1,365.00
0695 603-70606 *6x6 Foot Concrete Box Culvert (Precast) 12.000 11.000
LF 0.000 0.00
2,220.75000 11.000 24,428.25
0700 603-70607 *6x7 Foot Concrete Box Culvert (Precast) 7.500 7.500
LF 0.000 0.00
3,381.00000 7.500 25,357.50
0705 603-70808 *8x8 Foot Concrete Box Culvert (Precast) 197.000 139.000
LF 0.000 0.00
1,512.00000 139.000 210,168.00
0710 604-00310 *Inlet Type C (10 Foot) 6.000 6.000
EACH 0.000 0.00
4,725.00000 6.000 28,350.00
0715 604-00505 *Inlet Type D (5 Foot) 14.000 11.000
EACH 0.000 0.00
4,935.00000 11.000 54,285.00
0718 604-00305 Inlet Ty C (5 Ft) 4.000 4.000
EACH 0.000 0.00
4,147.50000 4.000 16,590.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0720 604-00510

0725 604-25000

0730 604-25005

0735 604-25010

0740 604-25015

0745 604-26005

0750 604-26010

0752 604-26015

0754  604-30005

0755 604-30010

0760 604-30015

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Inlet Type D (10 Foot)

*Vane Grate Inlet Special

*Vane Grate Inlet (5 Foot)

*Vane Grate Inlet (10 Foot)

*Vane Grate Inlet (15 Foot)

*Vane Grate Inlet (Double) (5 Foot)

*Vane Grate Inlet (Double) (10 Foot)

Vane Grate Inlet (D) (15 Ft)

MH Slab Base (5 Ft)

*Manhole Slab Base (10 Foot)

*Manhole Slab Base (15 Foot)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0016

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

3.000 2.000
EACH 0.000
6,930.00000 2.000
10.000 4.000
EACH 0.000
9,082.50000 4.000
32.000 28.800
EACH 3.200
7,570.50000 32.000
18.000 4.000
EACH 3.200
8,505.00000 7.200
5.000 0.000
EACH 0.000
10,342.50000 0.000
16.800 15.200
EACH 1.600
10,027.50000 16.800
23.000 11.200
EACH 0.000
11,130.00000 11.200
1.000 0.000
EACH 0.800
7,192.50000 0.800
3.000 2.000
EACH 0.000
4,305.00000 2.000
2.000 2.000
EACH 0.000
5,145.00000 2.000
3.600 3.600
EACH 0.000
7,612.50000 3.600

Page 17
ESTIMATE RUN 12/14/2020

12:30:47
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
13,860.00
0.00
36,330.00
24,225.60
242,256.00
27,216.00
61,236.00
0.00
0.00
16,044.00
168,462.00
0.00
124,656.00
5,754.00
5,754.00
0.00
8,610.00
0.00
10,290.00
0.00
27,405.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0765 604-30020

0768 604-30025

0770 604-31000

0775 606-00301

0780 606-00305

0785 606-00910

0790 606-00915

0795 606-00940

0797 606-00941

0800 606-00942

0805 606-00944

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Manhole Slab Base (20 Foot)

MH Slab Base (25 Ft)

*Manhole Box Base (Special)

*Guardrail Type 3 (6-3 Post Spacing)

*Guardrail Type 3 (Special)

*Guardrail Type 9 (Style CA)

*Guardrail Type 9 (Style CG)

*Guardrail Type 9 (Style CE)

Guardrail Type 9 (Style CE) (Special)

*Guardrail Type 9 (Style CGE)

*Guardrail Type 9 (Style CGD) (Special)

ESTIMATE NO: 0016

CURRENT
QUANTITY/
UNITS
UNIT PRICE

5.000
EACH
9,922.50000

1.000
EACH
12,127.50000

12.000
EACH
18,165.00000

26,672.000
LF
27.10000
2,439.000
LF
34.26000
3,888.000
LF
112.97000
1,410.000
LF
111.75000
23,574.000
LF
171.24000
3,161.000
LF
178.59000
3,832.000
LF
167.62000
52.000
LF

290.55000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

2.400
0.000
2.400

0.800
0.000
0.800

7.400
2.400
9.800

16,789.750
1,356.250
18,146.000

1,332.000
0.000
1,332.000

731.000
0.000
731.000

0.000
0.000
0.000

11,827.000
820.000
12,647.000

2,821.000
340.000
3,161.000

410.000
308.000
718.000

0.000
0.000
0.000

Page 18
ESTIMATE RUN 12/14/2020

12:30:47
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
23,814.00
0.00
9,702.00
43,596.00
178,017.00
36,754.38
491,756.60
0.00
45,634.32
0.00
82,581.07
0.00
0.00
140,416.80
2,165,672.28
60,720.60
564,522.99
51,626.96
120,351.16
0.00
0.00
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PCN: 22591-BID ESTIMATE RUN 12/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0016 12:30:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0810 606-01340 *End Anchorage Type 3D 22.000 13.000
EACH 5.000 5,165.15
1,033.03000 18.000 18,594.54
0815 606-01370 *Transition Type 3G 39.000 22.000
EACH 2.000 8,358.54
4,179.27000 24.000 100,302.48
0820 606-01380 *Transition Type 3H 35.000 21.000
EACH 1.000 1,199.54
1,199.54000 22.000 26,389.88
0822 606-01390 End Anchor Ty 3K 1.000 0.000
EACH 0.000 0.00
1,584.45000 0.000 0.00
0823 606-01460 Median Terminal 0.000 0.000
EACH 0.000 0.00
8,188.95000 0.000 0.00
0824 606-01401 Transition Type BR10B-GR9 (FR36) 3.000 0.000
EACH 3.000 51,306.39
17,102.13000 3.000 51,306.39
0825 606-02005 *End Anchorage (Flared) 26.000 12.000
EACH 5.000 11,772.70
2,354.54000 17.000 40,027.18
0830 607-00005 *End Post 216.000 30.000
EACH 2.000 835.52
417.76000 32.000 13,368.32
0830 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00
61.20000 0.000 0.00
0830 MATERIAL ALLOWANCE Wood Post (6" x 12") 57.000
EACH -2.000 -122.40
61.20000 55.000 3,366.00
0830 MATERIAL ALLOWANCE Wood Post (6" x 12') 120.000
EACH 0.000 0.00

61.20000 120.000 7,344.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0016
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0830 MATERIAL ALLOWANCE Wood Post (6" x 12') 25.000
EACH 0.000 0.00
61.20000 25.000 1,530.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 18.000
EACH -2.000 -71.20
35.60000 16.000 569.60

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 30.000
EACH 0.000 0.00
35.60000 30.000 1,068.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 75.000
EACH 0.000 0.00
35.60000 75.000 2,670.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 18.000
EACH 0.000 0.00
35.60000 18.000 640.80

0830 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 44.000
EACH 0.000 0.00
35.60000 44.000 1,566.40

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 1.000
EACH 0.000 0.00
35.60000 1.000 35.60

0830 MATERIAL ALLOWANCE 9 Ga Wire 0.000
EACH 0.000 0.00
5.60000 0.000 0.00

0830 MATERIAL ALLOWANCE Wire Brace Splices 186.000
EACH -2.000 -1.56
0.78000 184.000 143.52

0830 MATERIAL ALLOWANCE 40D Galvanized Nails 185.999
EACH -2.000 -3.26
1.62963 183.999 299.85

0830 MATERIAL ALLOWANCE 9 Ga Wire 186.000
EACH -2.000 -11.20
5.60000 184.000 1,030.40
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0016
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0830 MATERIAL ALLOWANCE 9 Ga Wire 0.000
EACH 12.000 89.60
7.46667 12.000 89.60

0835 607-00010 *Corner and Line Brace Post 499.000 238.000
EACH 15.000 9,584.10
638.94000 253.000 161,651.82

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 3.000
EACH -3.000 -306.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 48.000
EACH -12.000 -1,224.00
102.00000 36.000 3,672.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 72.000
EACH 0.000 0.00
102.00000 72.000 7,344.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 57.000
EACH 0.000 0.00
102.00000 57.000 5,814.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0016
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 72.000
EACH 0.000 0.00
102.00000 72.000 7,344.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 49.000
EACH 0.000 0.00
102.00000 49.000 4,998.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 96.750
EACH -15.000 -1,068.00
71.20000 81.750 5,820.60

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 120.000
EACH 0.000 0.00
71.20000 120.000 8,544.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 7.500
EACH 0.000 0.00
71.20000 7.500 534.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 0.000
EACH 21.000 1,495.20

71.20000 21.000 1,495.20

0835 MATERIAL ALLOWANCE 9 Ga. Wire 261.000
EACH -15.000 -168.00
11.20000 246.000 2,755.20
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0016

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0835 MATERIAL ALLOWANCE 9 Ga. Wire 358.000
EACH 0.000 0.00
0.95419 358.000 341.60

0835 MATERIAL ALLOWANCE Wire Brace Splices 260.981
EACH -15.000 -23.40

1.56000 245.981 383.73

0835 MATERIAL ALLOWANCE 40D Galvanized Nails 261.003
EACH -15.000 -55.55
3.70341 246.003 911.05

0840 607-01000 *Fence Barbed Wire with Metal Posts 2,485.000 85.000
LF 2,400.000 5,208.00

2.17000 2,485.000 5,392.45

0845 607-11350 *Fence Deer 144,925.000 85,625.000
LF 5,363.000 42,153.18

7.86000 90,988.000 715,165.68

0845 MATERIAL ALLOWANCE Woven Wire Fence 0.000
LF 0.000 0.00

1.08400 0.000 0.00

0845 MATERIAL ALLOWANCE Woven Wire Fence 0.000
LF 0.000 0.00

1.08400 0.000 0.00

0845 MATERIAL ALLOWANCE Woven Wire Fence 25,375.000
LF -5,363.000 -6,113.82

1.14000 20,012.000 22,813.68

0845 MATERIAL ALLOWANCE Woven Wire Fence 34,000.000
LF 0.000 0.00

1.08400 34,000.000 36,856.00

0845 MATERIAL ALLOWANCE Staples (21 per post) 0.000
LF 0.000 0.00

0.13913 0.000 0.00

0845 MATERIAL ALLOWANCE Staples (21 per post) 59,299.454
LF -5,362.924 -746.09

0.13912 53,936.530 7,503.65
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0016
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0016
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 2,694.999
LF -2,694.999 -2,610.78
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000
LF -2,668.005 -2,584.63
0.96875 5,011.995 4,855.37

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000
LF 0.000 0.00
0.96875 7,680.000 7,440.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000
LF 0.000 0.00
0.96875 7,680.000 7,440.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000
LF 0.000 0.00
0.96875 7,680.000 7,440.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 2,560.000
LF 0.000 0.00
0.96875 2,560.000 2,480.00

0845 MATERIAL ALLOWANCE Copper Coat Protectant 65,592.289
LF -5,361.772 -65.36
0.01219 60,230.517 734.21
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0016
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0845 MATERIAL ALLOWANCE Splice-it Sleeves 65,518.987
LF -5,354.430 -25.38
0.00474 60,164.557 285.18

0845 MATERIAL ALLOWANCE Staples (Additional) 65,607.832
LF -5,362.751 -545.07
0.10164 60,245.081 6,123.31

0850 607-11525 Fence (Plastic) 6,829.000 6,585.000
LF 244.000 1,227.32
5.03000 6,829.000 34,349.87

0855 607-11530 *Fence (Special) 1,147.000 697.000
LF 0.000 0.00
2.63000 697.000 1,833.11

0860 607-60002 *Game Ramp 61.000 24.500
EACH 0.000 0.00
6,871.91000 24.500 168,361.80

0860 MATERIAL ALLOWANCE Lumber (8'x 2" x 8") 0.000
EACH 0.000 0.00

360.70820 0.000 0.00

0860 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 6.000
EACH 0.000 0.00
360.70820 6.000 2,164.25

0860 MATERIAL ALLOWANCE Lumber (8'x 2" x 8") 30.500
EACH 0.000 0.00
360.70820 30.500 11,001.60

0860 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 40.000
EACH 0.000 0.00
48.70500 40.000 1,948.20

0860 MATERIAL ALLOWANCE Lumber (6' x 2" x 8") 36.500
EACH 0.000 0.00
38.08525 36.500 1,390.11

0860 MATERIAL ALLOWANCE Lumber (10' x 2" x 8") 30.955
EACH 0.000 0.00
56.69470 30.955 1,754.98
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0016
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0860 MATERIAL ALLOWANCE Lumber (10' x 2" x 8") 5.550
EACH 0.000 0.00
56.64865 5.550 314.40

0860 MATERIAL ALLOWANCE Lumber (12" x 2" x 8") 24.959
EACH 0.000 0.00
80.06700 24.959 1,998.39

0860 MATERIAL ALLOWANCE Lumber (12' x 2" x 8") 11.541
EACH 0.000 0.00
80.06300 11.541 924.01

0860 MATERIAL ALLOWANCE Lumber (14" x 2" x 8") 11.207
EACH 0.000 0.00
24.46600 11.207 274.19

0860 MATERIAL ALLOWANCE Lumber (14' x 2" x 8") 40.000
EACH 0.000 0.00
15.47000 40.000 618.80

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 0.000
EACH 0.000 0.00

243.30500 0.000 0.00

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 32.332
EACH 0.000 0.00
243.30500 32.332 7,866.54

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 4.167
EACH 0.000 0.00
243.30500 4.167 1,013.85

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 1.000
EACH 0.000 0.00
243.30000 1.000 243.30

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.000
EACH 0.000 0.00
35.80000 0.000 0.00

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.000
EACH 0.000 0.00
35.80000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0016
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 11.500
EACH 0.000 0.00
35.80000 11.500 411.70
0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.500
EACH 0.000 0.00
35.80000 0.500 17.90
0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 16.500
EACH 0.000 0.00
35.80000 16.500 590.70
0860 MATERIAL ALLOWANCE Middle Fence Post (8' x 6") 20.500
EACH 0.000 0.00
46.20000 20.500 947.10
0860 MATERIAL ALLOWANCE Middle Fence Post (8' x 6") 40.000
EACH 0.000 0.00
25.98750 40.000 1,039.50
0860 MATERIAL ALLOWANCE Wood Post (14' x 8") 1 Each per 36.500
Unit
EACH 0.000 0.00
49.50000 36.500 1,806.75
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 0.000
Unit
EACH 0.000 0.00
139.40000 0.000 0.00
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 35.000
Unit
EACH 0.000 0.00
139.40000 35.000 4,879.00
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 1.500
Unit
EACH 0.000 0.00
139.40000 1.500 209.10
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 1.000
Unit
EACH 0.000 0.00
131.40000 1.000 131.40
0860 MATERIAL ALLOWANCE Game Ramp Split Rails (8" x 149 0.000
EACH 0.000 0.00

49.50000 0.000 0.00



ROADWAY

CONTID:

PCN:
PROJECT:
REF ITEM
NO. NO.
CAT NO0200

0860

0860

0860

0865 607-60008
0865

0865

0865

0868 607-60105
0870 607-60109
0875 607-60117
0880 607-60243

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

MATERIAL ALLOWANCE Game Ramp Split Rails (8" x

MATERIAL ALLOWANCE Game Ramp Split Rails (8" x

MATERIAL ALLOWANCE 8 foot x 8 inch Dia. Brace (

unit)

*Game Ramp (Special)

MATERIAL ALLOWANCE Lumber (8' x 2" x 8")

MATERIAL ALLOWANCE 10' x 8" Dia. Posts--4 Each

Unit

MATERIAL ALLOWANCE 12' x 8" Dia. Posts (20 Each

Unit)

4 Foot Gate (Spec)

*8 Foot Gate (Special)

*16 Foot Gate (Special)

*40 Foot Gate (Special)

ESTIMATE NO: 0016

14"

6 Per

per

per

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
49.50000

EACH
49.50000

EACH
107.40000

2.000
EACH
5,140.54000

EACH
1,260.60000

EACH
131.40000

EACH
811.00000

13.000
EACH
1,102.50000

0.000
EACH
2,345.74000

9.000
EACH
3,071.81000

6.000
EACH
1,396.28000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

3.500
0.000
3.500

4.000
0.000
4.000

0.000
0.000
0.000

1.000
0.000
1.000

2.000
0.000
2.000

0.250
0.000
0.250

0.450
0.000
0.450

2.000
0.000
2.000

0.000
0.000
0.000

8.000
1.000
9.000

2.000
0.000
2.000
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ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
173.25
0.00
198.00
0.00
0.00
0.00
5,140.54
0.00
2,521.20
0.00
32.85
0.00
364.95
0.00
2,205.00
0.00
0.00
3,071.81
27,646.29
0.00
2,792.56



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 30

PCN: 22591-BID ESTIMATE RUN 12/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0016 12:30:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0885 607-60620 *Road Closure Gate 4.000 0.000
EACH 0.000 0.00
20,475.00000 0.000 0.00
0890 609-21020 Curb and Gutter Type 2 (Section 1I-B) 0.000 0.000
LF 0.000 0.00
39.60000 0.000 0.00
0892 609-21021 Cand G Ty 2 1I-M 324.000 0.000
LF 0.000 0.00
35.60000 0.000 0.00
0895 609-24002 Gutter Type 2 (2 Foot) 1,950.000 0.000
LF 0.000 0.00
25.67000 0.000 0.00
0900 609-60011 *Curb Type 6 (Section M) 2,171.000 0.000
LF 0.000 0.00
8.40000 0.000 0.00
0905 611-00019 *18 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
54,165.80000 0.000 0.00
0910 611-00023 *22 Foot Deer Guard 2.000 0.000
EACH 0.000 0.00
70,133.86000 0.000 0.00
0910 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 2.000
EACH 0.000 0.00
18,247.37000 2.000 36,494.74
0910 MATERIAL ALLOWANCE Shipping 2.000
EACH 0.000 0.00
1,467.01500 2.000 2,934.03
0910 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 2.000
EACH 0.000 0.00
61.38000 2.000 122.76
0910 MATERIAL ALLOWANCE AZZ Galvanizing 1.000
EACH 0.000 0.00

3,786.00000 1.000 3,786.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0016
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0910 MATERIAL ALLOWANCE High Plains Fabrication--Par tial 0.000
EACH 2.000 5,544.00
2,772.00000 2.000 5,544.00
0915 611-00025 *24 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
72,221.08000 0.000 0.00
0915 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000
EACH 0.000 0.00
20,710.80000 1.000 20,710.80
0915 MATERIAL ALLOWANCE Shipping 1.000
EACH 0.000 0.00
1,600.38000 1.000 1,600.38
0915 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 1.000
EACH 0.000 0.00
66.96000 1.000 66.96
0915 MATERIAL ALLOWANCE AZZ Galvanizing 1.000
EACH 0.000 0.00
3,397.24000 1.000 3,397.24
0915 MATERIAL ALLOWANCE High Plains Fabrication 0.000
EACH 1.000 6,048.00
6,048.00000 1.000 6,048.00
0920 611-00029 *28 Ft Deer Guard 5.000 0.000
EACH 0.000 0.00
84,255.40000 0.000 0.00
0920 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 0.000
EACH 0.000 0.00
24,162.60000 0.000 0.00
0920 MATERIAL ALLOWANCE Fabrication 0.000
EACH 0.000 0.00
6,977.25000 0.000 0.00
0920 MATERIAL ALLOWANCE Fabrication 0.000
EACH 0.000 0.00

6,977.25000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0016
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0920 MATERIAL ALLOWANCE Revised (4 oF 5 units) Estim ate 014 4.000
EACH 0.000 0.00
25,096.15500 4.000 100,384.62

0920 MATERIAL ALLOWANCE Fabrication 1.000
EACH 0.000 0.00
6,977.25000 1.000 6,977.25

0920 MATERIAL ALLOWANCE Fabrication 3.000
EACH 0.000 0.00
6,977.25000 3.000 20,931.75

0920 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 4.000
EACH 0.000 0.00
78.12000 4.000 312.48

0920 MATERIAL ALLOWANCE AZZ Galvanizing 1.000
EACH 0.000 0.00
6,764.75000 1.000 6,764.75

0920 MATERIAL ALLOWANCE AZZ Galvanizing--1 Unit 0.000
EACH 1.000 4,944.70
4,944.70000 1.000 4,944.70

0920 MATERIAL ALLOWANCE AZZ Galvanizing--1 Unit 0.000
EACH 1.000 5,002.46
5,002.46000 1.000 5,002.46

0920 MATERIAL ALLOWANCE High Plains Fabrication 0.000
EACH 4.000 7,056.00
1,764.00000 4.000 7,056.00

0920 MATERIAL ALLOWANCE Shipping 0.000
EACH 4.000 7,468.44
1,867.11000 4.000 7,468.44

0925 611-00031 *30 Foot Deer Guard 3.000 0.000
EACH 0.000 0.00

92,901.34000 0.000 0.00

0925 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 3.000
EACH 0.000 0.00
25,888.50000 3.000 77,665.50
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0016
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0925 MATERIAL ALLOWANCE Fabrication 1.000
EACH 0.000 0.00
7,481.25000 1.000 7,481.25
0925 MATERIAL ALLOWANCE Shipping 3.000
EACH 0.000 0.00
2,000.47667 3.000 6,001.43
0925 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 3.000
EACH 0.000 0.00
83.70000 3.000 251.10
0925 MATERIAL ALLOWANCE AZZ Galvanizing 1.000
EACH 0.000 0.00
5,650.00000 1.000 5,650.00
0925 MATERIAL ALLOWANCE AZZ Galvanizing 0.000
EACH 1.000 5,551.22
5,551.22000 1.000 5,551.22
0930 611-00033 *32 Foot Deer Guard 2.000 0.000
EACH 0.000 0.00
104,176.08000 0.000 0.00
0930 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000
EACH 0.000 0.00
27,614.40000 1.000 27,614.40
0930 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 1.000
EACH 0.000 0.00
89.28000 1.000 89.28
0935 611-00039 *38 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
122,212.44000 0.000 0.00
0935 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000
EACH 0.000 0.00
32,792.10000 1.000 32,792.10
0935 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000
EACH 0.000 0.00

7,120.44000 1.000 7,120.44



CONTID:
PCN:
PROJECT:

CAT NO0200

0935

0935

0940

611-00041

0940

0940

0940

0940

0945

611-00043

0945

0945

0945

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE LB Foster Quantity Reconcili

MATERIAL ALLOWANCE AZZ Galvanizing

*40 Foot Deer Guard

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Shipping

MATERIAL ALLOWANCE LB Foster Quantity Reconcili

*42 Foot Deer Guard

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE LB Foster Quantity Reconcili

ESTIMATE NO: 0016

ation

ation

ation

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
106.02000

EACH
6,666.00000

1.000
EACH
128,237.16000

EACH
13,518.60000

EACH
20,999.40000

EACH
2,533.94000
EACH
111.60000
2.000
EACH

134,261.88000

EACH
5,601.48000

EACH
30,642.57000

EACH
117.18000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

1.000
0.000
1.000

0.000
0.000
0.000

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

0.000
0.000
0.000

2.000
0.000
2.000

2.000
0.000
2.000

2.000
0.000
2.000

ESTIMATE RUN
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AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
106.02
0.00
6,666.00
0.00
0.00
0.00
13,518.60
0.00
20,999.40
0.00
2,533.94
0.00
111.60
0.00
0.00
0.00
11,202.96
0.00
61,285.14
0.00
234.36
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PCN: 22591-BID ESTIMATE RUN 12/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0016 12:30:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0947 611-00044 44 Ft Deer Guard 0.000 0.000
EACH 0.000 0.00
150,465.00000 0.000 0.00
0947 MATERIAL ALLOWANCE Steel--LB Foster 1.000
EACH 0.000 0.00
32,101.74000 1.000 32,101.74
0947 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 1.000
EACH 0.000 0.00
122.76000 1.000 122.76
0950 611-00051 *50 Foot Deer Guard 2.000 0.000
EACH 0.000 0.00
154,385.48000 0.000 0.00
0950 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 2.000
EACH 0.000 0.00
36,479.25000 2.000 72,958.50
0950 MATERIAL ALLOWANCE Fabrication 1.000
EACH 0.000 0.00
12,458.25000 1.000 12,458.25
0950 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 2.000
EACH 0.000 0.00
139.50000 2.000 279.00
0950 MATERIAL ALLOWANCE AZZ Galvanizing 1.000
EACH 0.000 0.00
9,052.00000 1.000 9,052.00
0955 611-00059 *58 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
182,402.97000 0.000 0.00
0955 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 2.000
EACH 0.000 0.00
42,315.93000 2.000 84,631.86
0955 MATERIAL ALLOWANCE Shipping 2.000
EACH 0.000 0.00

3,867.58500 2.000 7,735.17
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0016
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0955 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 2.000
EACH 0.000 0.00
161.82000 2.000 323.64
0955 MATERIAL ALLOWANCE AZZ Galvanizing--Partial Uni t1of 1.000
2
EACH 0.000 0.00
5,002.00000 1.000 5,002.00
0955 MATERIAL ALLOWANCE AZZ Galvanizing--Partial Uni t 2 of 1.000
2
EACH 0.000 0.00
4,988.00000 1.000 4,988.00
0955 MATERIAL ALLOWANCE High Plains Fabrication--1 U nit 0.000
EACH 1.000 14,616.00
14,616.00000 1.000 14,616.00
0955 MATERIAL ALLOWANCE High Plains Fabrication--1 U nit 0.000
EACH 1.000 14,616.00
14,616.00000 1.000 14,616.00
0960 612-00001  *Delineator (Type I) 223.000 0.000
EACH 0.000 0.00
14.92000 0.000 0.00
0965 612-00002  *Delineator (Type i) 123.000 12.000
EACH 0.000 0.00
17.05000 12.000 204.60
0970 612-00003  *Delineator (Type IIl) 65.000 0.000
EACH 0.000 0.00
18.12000 0.000 0.00
0975 612-00021 *Delineator (Type I) (Barrier) 81.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00
0980 612-00022 *Delineator (Type II) (Barrier) 293.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00
0985 612-00023 *Delineator (Type Ill) (Barrier) 13.000 0.000
EACH 0.000 0.00

66.09000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 12/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0016 12:30:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0987 612-00052 Reflector CMO 21 0.000 0.000
EACH 0.000 0.00
78.75000 0.000 0.00
0990 612-00075 *Reflector Strip (6 Inch) 4,341.000 171.000
EACH 0.000 0.00
29.85000 171.000 5,104.35
0992 613-00100 1 In Elec Cond (GALVANIZED) 0.000 0.000
LF 0.000 0.00
35.91000 0.000 0.00
0995 612-00260 *Location Marker (Fiber Optic)(Dome) 10.000 0.000
EACH 1.000 170.10
170.10000 1.000 170.10
1000 612-00270 *Location Marker (Utility)(Flat Slat) 19.000 4.000
EACH 10.000 756.00
75.60000 14.000 1,058.40
1005 612-15000 Install Marker 1.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
1010 613-00206 *2 Inch Electrical Conduit (Bored) 4,350.000 2,865.000
LF 0.000 0.00
13.87000 2,865.000 39,737.55
1015 613-00306 *3 Inch Electrical Conduit (Bored) 3,760.000 3,043.000
LF 0.000 0.00
22.33000 3,043.000 67,950.19
1020 613-01100 *1 Inch Electrical Conduit (Plastic) 1,210.000 0.000
LF 0.000 0.00
20.19000 0.000 0.00
1025 613-01200 *2 Inch Electrical Conduit (Plastic) 20,744.000 6,721.000
LF 2,786.000 34,964.30
12.55000 9,507.000 119,312.85
1030 613-01300 *3 Inch Electrical Conduit (Plastic) 1,720.000 1,661.000
LF 0.000 0.00

19.07000 1,661.000 31,675.27
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE_____ "
CAT NO0200 ROADWAY
1035 613-04200 *2 Inch Electrical Conduit (Liquidtight Flexibl e 635.000 0.000
Metal
) LF 0.000 0.00
39.38000 0.000 0.00
1040 613-07001 *Type One Pull Box 59.000 0.000
EACH 0.000 0.00
1,223.25000 0.000 0.00
1045 613-07004 *Type Four Pull Box 1.000 0.000
EACH 0.000 0.00
2,640.75000 0.000 0.00
1050 613-07011 *Pull Box (11"x18"x12") 46.000 36.000
EACH 10.000 12,232.50
1,223.25000 46.000 56,269.50
1055 613-07023 *Pull Box (24"x36"x24") 9.000 7.000
EACH 2.000 3,809.40
1,904.70000 9.000 17,142.30
1060 613-07040 *Pull Box (30"x48"x24") 3.000 0.000
EACH 0.000 0.00
2,640.75000 0.000 0.00
1065 613-10000 *Wiring 1.000 0.200
LS 0.000 0.00
259,035.00000 0.200 51,807.00
1070 613-13012 *Luminaire (LED) (12,000 Lumens) 5.000 0.000
EACH 0.000 0.00
1,380.75000 0.000 0.00
1075 613-13040 *Luminaire (LED)(40,000 lumens) 45.000 20.000
EACH 6.000 5,688.90
948.15000 26.000 24,651.90
1080 613-13065 *Luminaire (LED) (5400 Lumens) 4.000 0.000
EACH 0.000 0.00
4,252.50000 0.000 0.00
1082 613-20000 Inst Light Std + Lumin (Temporary) 11.000 0.000
EACH 0.000 0.00

927.15000 0.000 0.00
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1085 613-34250 *Light Standard Metal (25 Foot) 0.000 0.000
EACH 0.000 0.00
2,856.00000 0.000 0.00
1090 613-34300 *Light Standard Metal (30 Foot) 34.000 20.000
EACH 6.000 17,136.00
2,856.00000 26.000 74,256.00
1095 613-34400 *Light Standard Metal (40 Foot) 5.000 0.000
EACH 0.000 0.00
3,602.55000 0.000 0.00
1100 613-40010 *Light Standard Foundation 39.000 19.000
EACH 6.000 8,870.40
1,478.40000 25.000 36,960.00
1102 613-40012 Light Std Foundation Spec 1.000 1.000
EACH 0.000 0.00
5,077.80000 1.000 5,077.80
1105 613-50100 *Lighting Control Center 3.000 1.000
EACH 0.000 0.00
11,203.50000 1.000 11,203.50
1110 613-50150 *Secondary Service Pedestal 3.000 0.000
EACH 0.000 0.00
4,546.50000 0.000 0.00
1115 613-50210 *Temporary Lighting 1.000 0.000
LS 0.000 0.00
46,977.00000 0.000 0.00
1117 613-50400 Light Std Timber (Temp) (And Luminaire) 8.000 8.000
EACH 0.000 0.00
2,969.40000 8.000 23,755.20
1120 613-80130 *Service Meter Cabinet 4.000 0.000
EACH 0.000 0.00
7,072.80000 0.000 0.00
1125 614-00011 *Sign Panel (Class I) 170.000 0.000
SF 0.000 0.00

17.59000 0.000 0.00
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1130 614-00012 *Sign Panel (Class II) 2,557.000 0.000
SF 0.000 0.00
19.99000 0.000 0.00
1135 614-00013 *Sign Panel (Class IIl) 3,339.000 0.000
SF 0.000 0.00
35.18000 0.000 0.00
1140 614-00040  *Sign Post (Special) 30.000 0.000
LF 0.000 0.00
95.94000 0.000 0.00
1145 614-00615 *Steel Sign Post (W 6x15) 100.000 0.000
LF 0.000 0.00
52.24000 0.000 0.00
1147 614-00818 Steel Sign Post (W 8x18) 0.000 0.000
LF 0.000 0.00
78.75000 0.000 0.00
1150 614-00821 *Steel Sign Post (W 8x21) 67.000 0.000
LF 0.000 0.00
69.29000 0.000 0.00
1155 614-01022 *Steel Sign Post (W 10x22) 120.000 0.000
LF 0.000 0.00
74.62000 0.000 0.00
1160 614-01026 *Steel Sign Post (W 10x26) 110.000 0.000
LF 0.000 0.00
77.82000 0.000 0.00
1165 614-01226 *Steel Sign Post (W 12x26) 87.000 0.000
LF 0.000 0.00
79.95000 0.000 0.00
1170 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 200.000 0.000
Slipbase
EACH 0.000 0.00
421.07000 0.000 0.00
1175 614-03002 *Concrete Footing (Type 2) 6.000 0.000
EACH 0.000 0.00

1,940.11000 0.000 0.00
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1177  614-03003 Conc Footing (Ty 3) 0.000 0.000
EACH 0.000 0.00
2,598.75000 0.000 0.00
1180 614-03004 *Concrete Footing (Type 4) 4.000 0.000
EACH 0.000 0.00
2,131.98000 0.000 0.00
1185 614-03005 *Concrete Footing (Type 5) 6.000 0.000
EACH 0.000 0.00
2,345.18000 0.000 0.00
1190 614-03006 *Concrete Footing (Type 6) 6.000 0.000
EACH 0.000 0.00
2,558.38000 0.000 0.00
1195 614-03007 *Concrete Footing (Type 7) 4.000 0.000
EACH 0.000 0.00
2,718.27000 0.000 0.00
1200 614-10123 *Variable Message Sign (Install Only) 3.000 0.000
EACH 0.000 0.00
28,460.25000 0.000 0.00
1205 614-10147 *Variable Message Sign LED (Overhead) 2.000 0.000
EACH 0.000 0.00
120,608.25000 0.000 0.00
1210 614-30110 Butterfly Structure 1.000 0.000
EACH 0.000 0.00
38,347.47000 0.000 0.00
1215 614-31600 Monotube Overhead Sign Cantilever (16 Inch Diam eter) 1.000 0.000
EACH 0.000 0.00
31,522.47000 0.000 0.00
1217 614-31800 Monotube Overhead Sign Cant (18 In Dia) 0.000 0.000
EACH 0.000 0.00
34,934.97000 0.000 0.00
1220 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 3.000 0.000
EACH 0.000 0.00

62,287.47000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 42

PCN: 22591-BID ESTIMATE RUN 12/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0016 12:30:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1225 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 8.000 0.000
EACH 0.000 0.00
81,232.46000 0.000 0.00
1230 614-70024 *1310nm SFP Optic Module 4.000 0.000
EACH 0.000 0.00
358.05000 0.000 0.00
1230 MATERIAL ALLOWANCE Optic Incidentals 3.000
EACH 0.000 0.00
109.92000 3.000 329.76
1235 614-70028 *CWDM SFP Optic Module 12.000 0.000
EACH 0.000 0.00
1,010.10000 0.000 0.00
1235 MATERIAL ALLOWANCE Optic Incidentals 10.000
EACH 0.000 0.00
484.19000 10.000 4,841.90
1240 614-70030 *Optical Attenuator 16.000 0.000
EACH 0.000 0.00
97.65000 0.000 0.00
1245 614-70032 *Optical Filter 16.000 0.000
EACH 0.000 0.00
1,268.40000 0.000 0.00
1245 MATERIAL ALLOWANCE Optic Incidentals 16.000
EACH 0.000 0.00
219.57250 16.000 3,513.16
1250 614-72830 *Communications Cabinet (For Toll Point) 1.000 0.000
EACH 0.000 0.00
14,966.70000 0.000 0.00
1255 614-72830 *Communications Cabinet (Type 332) 1.000 0.000
EACH 0.000 0.00
14,382.90000 0.000 0.00
1260 614-72830 *Communications Cabinet (Type 332D) 1.000 1.000
EACH 0.000 0.00

13,083.00000 1.000 13,083.00
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1265 614-72832 *Communications Cabinet (Type 2) 2.000 2.000
EACH 0.000 0.00
15,608.25000 2.000 31,216.50
1270 614-72887 Microwave Vehicle Radar Detector 7.000 1.000
EACH 0.000 0.00
12,831.00000 1.000 12,831.00
1275 614-80385 *Rumble Strip 189,896.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
1280 614-85003 *Impact Attenuator (Low Maintenance) 6.000 0.000
EACH 0.000 0.00
24,551.55000 0.000 0.00
1285 614-86741 *Weather Monitoring System 1.000 0.000
EACH 0.000 0.00
62,973.75000 0.000 0.00
1290 614-86800 Uninterrupted Power Supply 2.000 0.000
EACH 0.000 0.00
26,353.95000 0.000 0.00
1295 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 4,695.000 1,552.000
LF 0.000 0.00
8.03000 1,552.000 12,462.56
1300 614-87015 *Buffer Tube Fan Out Kit 6.000 0.000
EACH 0.000 0.00
739.20000 0.000 0.00
1305 614-87024 *Fiber Optic Termination Panel (24 Fiber) 6.000 0.000
EACH 0.000 0.00
1,383.90000 0.000 0.00
1310 614-87320 *Closed Circuit Television 4.000 0.000
EACH 0.000 0.00
13,322.40000 0.000 0.00
1315 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00

18,081.00000 0.000 0.00
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COLORADO DEPARTMENT OF TRANSPORTATION
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evice

MATERIAL ALLOWANCE Traffic Equipment
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Detour Drainage Pipe (Class 0)

*Construction Surveying
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15,172.50000
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3,960.60000
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3,157.86600
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1.000
LS
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1361 626-00100 Mobilization (w/o Autopay) (FR21) 1.000 1.000
LS 0.000 0.00
68,193.23000 1.000 68,193.23
1362  626-00100 Mobilization (w/o Autopay) (FR33) 1.000 1.000
LS 0.000 0.00
2,310.00000 1.000 2,310.00
1365 626-01101 *Public Information Services (Tier I) 1.000 0.623
LS 0.040 16,783.24
419,581.05000 0.663 278,182.24
1366 900-00014 Added Item (Lump Sum)/ Public Information Services 0.500 0.000
(Tier 1) (Additional)
LS 0.500 54,665.63
109,331.25000 0.500 54,665.63
1370 627-00008 *Modified Epoxy Pavement Marking 1,400.000 726.860
GAL 63.000 3,970.89
63.03000 789.860 49,784.88
1375 627-00009 *Modified Epoxy Pavement Marking(Inlaid) 3,260.000 130.500
GAL 0.000 0.00
90.53000 130.500 11,814.17
1380 627-00013 *Pavement Marking Paint (High Build) 7,038.000 2,032.010
GAL 428.490 13,750.24
32.09000 2,460.500 78,957.45
1385 627-01010 *Preformed Plastic Pavement Marking (Type 1)(In laid) 46,930.000 0.000
SF 0.000 0.00
10.89000 0.000 0.00
1390 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 2,580.000 0.000
SF 0.000 0.00
13.41000 0.000 0.00
1395 627-30405 *Preformed Thermoplastic Pavement Marking 810.000 0.000
(Word-Symbol)
SF 0.000 0.00
13.76000 0.000 0.00
1400 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 1,370.000 0.000
Line
) SF 0.000 0.00

10.31000 0.000 0.00
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1405  630-00000  *Flagging 8,658.000 5,057.250
HOUR 208.250 5,247.90
25.20000 5,265.500 132,690.60
1410 630-00003 *Uniformed Traffic Control 8,368.000 4,682.750
HOUR 427.250 41,409.07
96.92000 5,110.000 495,261.20
1415 630-00007 *Traffic Control Inspection 274.000 30.000
DAY 0.000 0.00
105.00000 30.000 3,150.00
1420 630-00012 *Traffic Control Management 2,353.000 776.000
DAY 78.000 76,986.00
987.00000 854.000 842,898.00
1425 630-00030 *Courtesy Patrol 0.000 0.000
DAY 0.000 0.00
1,217.78000 0.000 0.00
1426 900-00005 Added Item (Day)/ CO # 003 Courtesy Patrol (non-TCD ) 468.000 163.500
DAY 24.000 29,226.72
1,217.78000 187.500 228,333.75
1430 630-80002 *Flashing Beacon (Solar) 2.000 0.000
EACH 0.000 0.00
787.50000 0.000 0.00
1435 630-80335 *Barricade (Type 3 M-A) (Temporary) 10.000 5.000
EACH 0.000 0.00
120.75000 5.000 603.75
1440 630-80341 *Construction Traffic Sign (Panel Size A) 38.000 19.000
EACH 0.000 0.00
42.00000 19.000 798.00
1445 630-80342 *Construction Traffic Sign (Panel Size B) 10.000 4.000
EACH 0.000 0.00
78.75000 4.000 315.00
1450 630-80343 *Construction Traffic Sign (Panel Size C) 10.000 0.000
EACH 0.000 0.00

121.12000 0.000 0.00
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1455 630-80344 *Construction Traffic Sign (Special) 2,444.000 297.000
SF 0.000 0.00
18.38000 297.000 5,458.86
1460 630-80355 *Portable Message Sign Panel 6.000 3.000
EACH 0.000 0.00
8,925.00000 3.000 26,775.00
1465 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 0.000
Type
ype) EACH 0.000 0.00
2,047.50000 0.000 0.00
1470 630-80359 *Portable Message Sign Panel 20.000 0.000
DAY 0.000 0.00
52.50000 0.000 0.00
1475 630-80360 *Drum Channelizing Device 215.000 107.500
EACH 0.000 0.00
36.75000 107.500 3,950.63
1480 630-80363 *Drum Channelizing Device (With Light) (Flashin 9) 20.000 0.000
EACH 0.000 0.00
65.63000 0.000 0.00
1485 630-80367 *Portable Traffic Speed Monitor 2.000 0.000
EACH 0.000 0.00
8,557.50000 0.000 0.00
1490 630-80370 Concrete Barrier (Temporary) 91,885.000 45,942.500
LF 0.000 0.00
46.13000 45,942.500 2,119,327.53
1495 630-80378 Glare Screen (Temporary) 6,078.000 1,650.500
LF 0.000 0.00
32.93000 1,650.500 54,350.97
1500 630-80380 *Traffic Cone 725.000 362.500
EACH 0.000 0.00
17.54000 362.500 6,358.25
1505 630-80401 *Delineator (Type I) (Temporary) 22.000 0.000
EACH 0.000 0.00

36.75000 0.000 0.00
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1510 630-80415 *Advanced Warning Flashing or Sequencing Panel (o 10.000 0.000
Type
yPe) DAY 0.000 0.00
52.50000 0.000 0.00
1515 630-80511 *Mobile Pavement Marking Zone 0.000 0.000
LS 0.000 0.00
1,317.86000 0.000 0.00
1516 630-80520 Mobile Pvmt Mkg Zone CO # 003--DAY 15.000 0.000
DAY 0.000 0.00
1,317.86000 0.000 0.00
1520 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 4.000 0.000
(Temporary)
EACH 0.000 0.00
6,782.17000 0.000 0.00
1525 630-85010 Impact Attenuator (Temporary) 43.000 20.500
EACH 1.000 10,258.73
10,258.73000 21.500 220,562.70
1530 630-85041 *Mobile Attenuator 1,924.000 848.000
DAY 79.000 52,258.50
661.50000 927.000 613,210.50
1535 630-86802 *Traffic Signal (Temporary) 273.000 26.000
DAY 0.000 0.00
109.20000 26.000 2,839.20
1540 632-00000 *Night Work Lighting 1.000 0.850
LS 0.050 10,382.17
207,643.30000 0.900 186,878.97
1545 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1550 700-70016 F/A Fuel Cost Adjustment 425,000.000 -402,299.230
FA -35,822.240 -35,822.24
1.00000 -438,121.470 -438,121.47
1555  700-70018 F/A Roadway Smoothness Incentive 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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1560 700-70019 F/A Asphalt Cement Cost Adjustment 425,000.000 -707,377.720
FA -58,285.010 -58,285.01
1.00000 -765,662.730 -765,662.73
1565 700-70023 F/A On-The-Job Trainee 150,000.000 63,512.500
FA 25,515.000 25,515.00
1.00000 89,027.500 89,027.50
1570 700-70025 F/A Quality Incentive Payment 612,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1575 700-70031 F/A Interim Surface Repair HMA 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1580 700-70034 F/A Noxious Weed Management 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1585 700-70034 F/A Provide Wildlife Monitoring Stations 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1590 700-70034 F/A Public Information Services 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1595 700-70034 F/A Rail Road License Fee 27,965.700 27,965.700
FA 0.000 0.00
1.00000 27,965.700 27,965.70
1600 700-70035 F/A Existing Street Light Maintenance 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1605 700-70035 F/A Obtain Right of Way for Utilities 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1610 700-70035 F/A Regular Mowing 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1615 700-70042 F/A Railroad Flagging and Permitting 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1620 700-70060 F/A Adjust Utilities 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1625 700-70074 F/A Obtain Power from IREA 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1630 700-70111 Project First Program 25,000.000 169.140
FA 0.000 0.00
1.00000 169.140 169.14
1635 700-70155 F/A Pavement Surface Course Maintenance 142,785.360 133,703.310
FA 9,082.050 9,082.05
1.00000 142,785.360 142,785.36
1640 700-70190 F/A Electric Service Furnish and Install 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1645 700-70350 F/A Removal of Obstruction 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1650 700-70380 F/A Erosion Control And Landscaping 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1655 700-70494 F/A Smart Work Zone Systems 300,000.000 227,811.970
FA 36,682.960 36,682.96
1.00000 264,494.930 264,494.93
1660 700-70589 F/A Environmental Health & Safety Management 45,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1665 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 12/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0016 12:30:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1670 700-71002  CDOT Risk Pool 500,000.000 173,272.470
FA 2,336.280 2,336.28
1.00000 175,608.750 175,608.75
1711 206-00065  Str Bkfl (Flow-Fill) Category 200--CO # 003 263.330 260.330
cy 3.000 872.55
290.85000 263.330 76,589.53
1726 206-01781  Shoring (A 1) Category 200--CO # 003 1.000 0.500
LS 0.500 6,825.00
13,650.00000 1.000 13,650.00
1731 206-01782  Shoring (A 2) Category 200--CO # 003 1.000 0.500
LS 0.500 14,175.00
28,350.00000 1.000 28,350.00
1736 206-01783  Shoring (A 3) Category 200--CO # 003 1.000 0.330
LS 0.330 16,909.20
51,240.00000 0.660 33,818.40
1741 206-01784  Shoring (A 4) Category 200--CO # 003 1.000 0.500
LS 0.500 15,855.00
31,710.00000 1.000 31,710.00
1746 206-01785  Shoring (A 5) Category 200--CO # 003 1.000 0.500
LS 0.500 15,855.00
31,710.00000 1.000 31,710.00
1751 206-01786  Shoring (A 6) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
14,595.00000 0.500 7,297.50
1756 206-01787  Shoring (A 7) Category 200--CO # 003 1.000 0.500
LS 0.500 16,327.50
32,655.00000 1.000 32,655.00
1761 206-01788  Shoring (A 8) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
12,495.00000 0.500 6,247.50
1766 206-01789  Shoring (A 9) Category 200--CO # 003 1.000 0.500
LS 0.500 18,480.00

36,960.00000 1.000 36,960.00
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PROJECT: NHPP0252-477 ESTIMATE NO: 0016 12:30:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1771 206-01790  Shoring (A 10) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
12,495.00000 0.500 6,247.50
1776 206-01791  Shoring (A 11) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
29,295.00000 0.500 14,647.50
1781 206-01792  Shoring (A 12) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
12,495.00000 0.500 6,247.50
1786 206-01793  Shoring (A 13) Category 200--CO # 003 1.000 0.500
LS 0.500 7,875.00
15,750.00000 1.000 15,750.00
1791 206-01794  Shoring (A 14) Category 200--CO # 003 1.000 0.250
LS 0.750 25,200.00
33,600.00000 1.000 33,600.00
1796 206-01795  Shoring (A 15) Category 200--CO # 003 1.000 0.000
LS 0.500 14,647.50
29,295.00000 0.500 14,647.50
1801 206-01796  Shoring (A 16) Category 200--CO # 003 1.000 0.000
LS 0.500 7,927.50
15,855.00000 0.500 7,927.50
1806 206-01797  Shoring (A 17) Category 200--CO # 003 1.000 0.000
LS 0.500 20,737.50
41,475.00000 0.500 20,737.50
1811 206-01798  Shoring (A 18) Category 200--CO # 003 1.000 0.000
LS 0.500 6,247.50
12,495.00000 0.500 6,247.50
1816 206-01799  Shoring (A 19) Category 200--CO # 003 1.000 0.000
LS 1.000 31,710.00
31,710.00000 1.000 31,710.00
1821 206-01800  Shoring (A 20) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00

43,890.00000 1.000 43,890.00
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PCN: 22591-BID ESTIMATE RUN 12/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0016 12:30:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1826 206-01801 Shoring (A 21) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
25,200.00000 1.000 25,200.00
1831 206-01802 Shoring (A 22) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
13,650.00000 1.000 13,650.00
1846 206-01816 Shoring (A 36) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
213,570.00000 1.000 213,570.00
1862 206-01750 Shoring AREA 41 1.000 1.000
LS 0.000 0.00
45,366.55000 1.000 45,366.55
1863 206-01750 Shoring (AREA 42) (MSE WALL 11) (FR32) 1.000 1.000
LS 0.000 0.00
38,910.49000 1.000 38,910.49
1864 206-01750 Shoring AREA 43 (MSE WALL 16)(FR35) 0.000 0.000
LS 0.000 0.00
12,075.00000 0.000 0.00
1866 210-00500 Reb Port Present Str Category 200--CO # 003 2.000 2.000
EACH 0.000 0.00
7,633.50000 2.000 15,267.00
1931 601-01000 Conc CL B Category 200--CO # 003 112.000 99.060
cYy 0.000 0.00
1,443.75000 99.060 143,017.88
1932 601-01025 Conc CL B (Misc) 12.000 10.770
cY 0.000 0.00
5,105.10000 10.770 54,981.93
1951 606-00301 Gdrail Ty 3 (6-3) (7 Foot Posts) Category 200-- CO# 3,663.000 1,975.000
003
LF 0.000 0.00

30.02000 1,975.000 59,289.50
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PCN: 22591-BID ESTIMATE RUN 12/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0016 12:30:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

3000 900-00022 Added Item (Square Yard)/ (MULCHING WEED FREE STRAW 2,985.070 2,985.070
FOR PMJM HABITAT)
SY 0.000 0.00
19.53000 2,985.070 58,298.42

CAT 0200 CURRENT AMT$ 01,472,078.25 $ 3,306,167.49 $54,831,885.58
CAT NOO0300 STRUCTURES

1675 202-00240 *Removal of Asphalt Mat (Planing) 2,712.000 1,344.000
SY 0.000 0.00
2.84000 1,344.000 3,816.96
1680 202-00400 *Removal of Bridge 2.000 1.500
EACH 0.000 0.00
144,826.54000 1.500 217,239.81
1685 202-00425 Removal of Bridge Railing 472.000 0.000
LF 0.000 0.00
30.44000 0.000 0.00
1687 202-00495 Rem Port Present Str (FR32 & FR 35) 1.000 1.000
LS 0.000 0.00
45,766.66000 1.000 45,766.66
1690 202-00504 Removal of Expansion Device 170.000 85.000
LF 0.000 0.00
200.14000 85.000 17,011.90
1695 202-00505 Removal of Portions of Present Structure 4.000 0.000
SF 0.000 0.00
172.20000 0.000 0.00
1700  206-00000 *Structure Excavation 6,383.000 3,617.000
cY 0.000 0.00
20.00000 3,617.000 72,340.00
1705 206-00060 Structure Backfill (Special) (Flow-Fill) 68.000 0.000
cY 0.000 0.00
175.13000 0.000 0.00
1710 206-00065 *Structure Backfill (Flow-Fill) 0.000 0.000
cY 0.000 0.00

290.85000 0.000 0.00
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PROJECT: NHPP0252-477 ESTIMATE NO: 0016 12:30:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1715 206-00100 *Structure Backfill (Class 1) 6,535.000 3,401.000
cY 0.000 0.00
36.57000 3,401.000 124,374.57
1720 206-00360 *Mechanical Reinforcement of Soil 6,117.000 3,153.000
CcY 0.000 0.00
18.76000 3,153.000 59,150.28
1725 206-01781 *Shoring (Area 1) 0.000 0.000
LS 0.000 0.00
13,650.00000 0.000 0.00
1730 206-01782 *Shoring (Area 2) 0.000 0.000
LS 0.000 0.00
28,350.00000 0.000 0.00
1735 206-01783 *Shoring (Area 3) 0.000 0.000
LS 0.000 0.00
51,240.00000 0.000 0.00
1740 206-01784 *Shoring (Area 4) 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1745 206-01785 *Shoring (Area 5) 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1750 206-01786 *Shoring (Area 6) 0.000 0.000
LS 0.000 0.00
14,595.00000 0.000 0.00
1755 206-01787 *Shoring (Area 7) 0.000 0.000
LS 0.000 0.00
32,655.00000 0.000 0.00
1760 206-01788 *Shoring (Area 8) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1765 206-01789 *Shoring (Area 9) 0.000 0.000
LS 0.000 0.00

36,960.00000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 12/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0016 12:30:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1770 206-01790 *Shoring (Area 10) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1775 206-01791 *Shoring (Area 11) 0.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1780 206-01792 *Shoring (Area 12) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1785 206-01793 *Shoring (Area 13) 0.000 0.000
LS 0.000 0.00
15,750.00000 0.000 0.00
1790 206-01794 *Shoring (Area 14) 0.000 0.000
LS 0.000 0.00
33,600.00000 0.000 0.00
1795 206-01795 *Shoring (Area 15) 0.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1800 206-01796 *Shoring (Area 16) 0.000 0.000
LS 0.000 0.00
15,855.00000 0.000 0.00
1805 206-01797 *Shoring (Area 17) 0.000 0.000
LS 0.000 0.00
41,475.00000 0.000 0.00
1810 206-01798 *Shoring (Area 18) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1815 206-01799 *Shoring (Area 19) 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1820 206-01800 *Shoring (Area 20) 0.000 0.000
LS 0.000 0.00

43,890.00000 0.000 0.00



CONTID:

PCN:

PROJECT:

CAT NO0300

1825

1830

1835

1840

1845

1850

1855

1860

1865

1870

1875

206-01801

206-01802

206-01810

206-01811

206-01816

206-01817

206-01818

206-01819

210-00500

210-00530

420-00000

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

STRUCTURES

*Shoring (Area 21)

*Shoring (Area 22)

*Shoring (Area 30)

*Shoring (Area 31)

*Shoring (Area 36)

*Shoring (Area 37)

*Shoring (Area 38)

*Shoring (Area 39)

*Rebuild Portions of Present Structure

Rebuild Portions of Present Structure

*Geomembrane

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0016

CURRENT
QUANTITY/
UNITS
UNIT PRICE

0.000
LS
25,200.00000

0.000
LS
13,650.00000

1.000
LS
55,684.79000

1.000
LS
55,684.79000

0.000
LS
213,570.00000

1.000
LS
76,492.50000
1.000
LS

118,895.24000

1.000
LS
31,145.31000
0.000
EACH
7,633.50000
4.000
SF
190.58000
1,965.000
SY

11.32000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

1.000
0.000
1.000

1.000
0.000
1.000

0.000
0.000
0.000

0.000
1.000
1.000

0.700
0.300
1.000

0.700
0.300
1.000

0.000
0.000
0.000

0.000
0.000
0.000

1,024.000
0.000
1,024.000

Page 57
ESTIMATE RUN 12/14/2020

12:30:47
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
55,684.79
0.00
55,684.79
0.00
0.00
76,492.50
76,492.50
35,668.57
118,895.24
9,343.59
31,145.31
0.00
0.00
0.00
0.00
0.00
11,591.68
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PCN: 22591-BID ESTIMATE RUN 12/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0016 12:30:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1880 502-00460 Pile Tip 36.000 20.000
EACH 0.000 0.00
196.98000 20.000 3,939.60
1885 502-00500 Complete Joint Penetration (CJP) Splice 8.000 0.000
EACH 0.000 0.00
1,821.15000 0.000 0.00
1890 502-11489 Steel Piling (HP 14x89) 3,602.810 2,068.520
LF 0.000 0.00
97.07000 2,068.520 200,791.24
1891 900-00012 Added Item (Foot)/ / Steel Piling Cut-offs (per 201.990 41.150
Section 502.13)
LF 0.000 0.00
77.66000 41.150 3,195.71
1895 503-00030 *Drilled Shaft (30 Inch) 1,837.000 1,224.040
LF 0.000 0.00
403.16000 1,224.040 493,483.97
1896 900-00012 Added Item (Foot)/ Drilled Shaft (30 Inch)--Additio nal 2.000 2.000
Compensation
LF 0.000 0.00
463.63000 2.000 927.26
1900 503-00048 *Drilled Shaft (48 Inch) 1,223.000 754.330
LF 0.000 0.00
639.56000 754.330 482,439.29
1905 513-00600 *Bridge Drain 6.000 5.000
EACH 0.000 0.00
4,942.84000 5.000 24,714.20
1910 515-00120 Waterproofing (Membrane) 9,154.000 5,061.000
Sy 0.000 0.00
21.16000 5,061.000 107,090.76
1915 515-00400 *Concrete Sealer 427.000 210.000
Sy 34.500 449.19
13.02000 244.500 3,183.39
1920 518-01004 Bridge Expansion Device (0-4 Inch) 0.000 0.000
LF 0.000 0.00

252.47000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0300

1920

1920

1920

1921 518-01004

1921

1921

1921

1925 518-03000

1930 601-01000

1935 601-03040

1935

C22927-COMBO
22591-BID
NHPP0252-477

ITEM

DESCRIPTION

STRUCTURES

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0016

MATERIAL ALLOWANCE Expansion Device

LF

MATERIAL ALLOWANCE Expansion Device

LF

MATERIAL ALLOWANCE Expansion Device

Br Expan Device (0-4 In)

LF

LF

MATERIAL ALLOWANCE Expansion Device

LF

MATERIAL ALLOWANCE Expansion Device

LF

MATERIAL ALLOWANCE Expansion Device

*Sawing and Sealing Bridge Joint

*Concrete Class B

*Concrete Class D (Bridge)

LF

LF

(24

Ccy

MATERIAL ALLOWANCE Deck Panels--H-17-CY

CY

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
0.000
0.000
102.60000 0.000
0.000
0.000
102.60000 0.000
0.000
0.000
102.60000 0.000
873.000 476.000
0.000
255.45000 476.000
0.000
0.000
102.60000 0.000
66.000
0.000
102.60000 66.000
331.000
0.000
102.60000 331.000
873.000 78.000
0.000
31.44000 78.000
0.000 0.000
0.000
1,443.75000 0.000
4,571.000 2,424.090
0.000
704.93000 2,424.090
0.000
0.000

1,245.25142 0.000

Page 59
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
121,594.20
0.00
0.00
0.00
6,771.60
0.00
33,960.60
0.00
2,452.32
0.00
0.00
0.00
1,708,813.76
0.00
0.00



CONTID:
PCN:
PROJECT:

C22927-COMBO
22591-BID
NHPP0252-477

ESTIMATE NO: 0016

COLORADO DEPARTMENT OF TRANSPORTATION

Page 60
ESTIMATE RUN

CAT NO0300

1935

1935

1936

1940

1945

1950

1955

1960

1960

1965

1965

900-00006

601-40301

602-00020

606-00301

606-10700

606-11010

606-11030

ITEM
DESCRIPTION

STRUCTURES

MATERIAL ALLOWANCE Deck Panels--H-17-CY + Repor
1935-001

MATERIAL ALLOWANCE Deck Panels--H-17-CY + 1935-
003, 004

Added Item (Dollar)/ Precast Concrete Deck Panel

Materials

*Structural Concrete Coating

*Reinforcing Steel (Epoxy Coated)

*Guardrail Type 3 (6-3 Post Spacing) (7 Foot Po

*Bridge Rail Type 7

Bridge Rail Type 10R

MATERIAL ALLOWANCE Galvanized Steel Railing, Ty

*Bridge Rail Type 10M

MATERIAL ALLOWANCE Bridge Rail Hardware

CURRENT
QUANTITY/
UNITS
UNIT PRICE
t
cY
704.93000
002,
cYy
704.93000
177,094.320
DOL
1.00000
40,711.000
SF
1.51000
1,077,477.000
LB
1.24000
sts) 0.000
LF
30.02000
621.000
LF
98.64000
472.000
LF
152.70000
pe 10R
LF
73.80000
1,362.000
LF
154.43000
LF

73.80000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

177,094.320
0.000
177,094.320

11,304.000
11,191.500
22,495.500

589,224.400
0.000
589,224.400

0.000
0.000
0.000

618.000
0.000
618.000

0.000
0.000
0.000

439.000
0.000
439.000

670.500
0.000
670.500

0.000
0.000
0.000

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
177,094.32
16,899.17
33,968.21
0.00
730,638.26
0.00
0.00
0.00
60,959.52
0.00
0.00
0.00
32,398.20
0.00
103,545.32
0.00
0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0016
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1965 MATERIAL ALLOWANCE Bridge Rail 67.500
LF 0.000 0.00
73.80000 67.500 4,981.50
1970 607-53005 *Fence Chain Link (Special) 286.000 0.000
LF 0.000 0.00
87.40000 0.000 0.00
1975 607-53137 *Fence Chain Link (Special) (36 Inch) 576.000 576.000
LF 0.000 0.00
53.61000 576.000 30,879.36
1980 613-00200 *2 Inch Electrical Conduit 3,705.000 3,136.000
LF 0.000 0.00
12.55000 3,136.000 39,356.80
1985 618-01150 *Prestressed Concrete | (Special)(South Gap Pro ject - 1,476.000 1,476.000
BT50
) LF 0.000 0.00
311.27000 1,476.000 459,434.52
1985 MATERIAL ALLOWANCE 50" Deep Precast Prestressed 0.000
Concrete Girders
LF 0.000 0.00
187.32355 0.000 0.00
1985 MATERIAL ALLOWANCE Diaphragms--30 Each 0.000
LF 0.000 0.00
18.23801 0.000 0.00
1990 618-01158 *Prestressed Concrete | (Special)(South Gap Pro ject - 1,944.000 1,080.000
BT58
) LF 0.000 0.00
312.06000 1,080.000 337,024.80
1990 MATERIAL ALLOWANCE Diaphragms--16 Each 864.000
LF 0.000 0.00
7.38527 864.000 6,380.87
1990 MATERIAL ALLOWANCE BT 58 Girders--H-17-CN / H-1 7-CM 1.000
LF 0.000 0.00
193.24000 1.000 193.24
1990 MATERIAL ALLOWANCE BT 58 Girders--H-17-CN / H-1 7-CM, 865.000
Ph 2
LF 0.000 0.00

193.24000 865.000 167,152.60
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PCN: 22591-BID ESTIMATE RUN 12/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0016 12:30:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1995 618-01166 *Prestressed Concrete | (Special)(South Gap Pro ject - 5,423.000 2,552.000
BT66
) LF 0.000 0.00

324.89000 2,552.000 829,119.28

1995 MATERIAL ALLOWANCE Diaphragms--96 Each 2,871.000
LF 0.000 0.00

15.88452 2,871.000 45,604.46

1995 MATERIAL ALLOWANCE BT 66 Girders--CX--Invoice 3 (1908) 2.000
LF 0.000 0.00

189.03000 2.000 378.06

1995 MATERIAL ALLOWANCE BT 66 Girders--CX--Phase 2 2,873.000
LF 0.000 0.00

189.03000 2,873.000 543,083.19
CAT 0300 CURRENT AMT$ 11,707,444.68 $ 138,853.02 $ 7,684,744.90
CAT NO0310 Walls

0407 210-04027  Modify Str (Spec) (FR36) 0.750 0.000
EACH 0.750 3,520.86
4,694.48000 0.750 3,520.86
1861 206-01750 Shoring (AREA 40) 1.000 1.000
LS 0.000 0.00
112,079.88000 1.000 112,079.88
2000 206-00000 *Structure Excavation 80,802.000 73,145.000
CY 3,002.000 60,040.00
20.00000 76,147.000 1,522,940.00
2005 206-00050 *Structure Backfill (Special) 3,601.000 3,601.000
cY 0.000 0.00
85.49000 3,601.000 307,849.49
2010 206-00100 *Structure Backfill (Class 1) 101,321.000 66,132.000
CY 2,055.000 75,151.35
36.57000 68,187.000 2,493,598.59
2015 206-00200 *Structure Backfill (Class 2) 4,206.000 4,206.000
cY 0.000 0.00

21.00000 4,206.000 88,326.00
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PCN: 22591-BID ESTIMATE RUN 12/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0016 12:30:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 Walls

2020 206-00360 *Mechanical Reinforcement of Soil 32,779.000 27,646.000
cY 0.000 0.00
18.76000 27,646.000 518,638.96
2025 420-00000 *Geomembrane 15,929.000 12,819.000
SY 0.000 0.00
11.32000 12,819.000 145,111.08
2030 504-04420 *Precast Panel Facing 54,320.000 43,631.000
SF 0.000 0.00
28.18000 43,631.000 1,229,521.58
2035 507-00000 *Concrete Slope and Ditch Paving 112.000 70.600
cY 0.000 0.00
1,473.68000 70.600 104,041.81
2040 515-00400 *Concrete Sealer 10,619.000 0.000
Sy 0.000 0.00
13.02000 0.000 0.00
2045 601-03050 Concrete Class D (Wall) 11,671.000 6,846.900
cY 1,561.800 870,984.62
557.68000 8,408.700 4,689,363.82
2050 601-40301 *Structural Concrete Coating 144,003.000 43,214.000
SF 0.000 0.00
1.51000 43,214.000 65,253.14
2055 602-00000 *Reinforcing Steel 490,637.000 276,791.000
LB 69,706.000 75,282.48
1.08000 346,497.000 374,216.76
2060 602-00020 *Reinforcing Steel (Epoxy Coated) 592,596.000 354,757.000
LB 79,910.000 99,088.40
1.24000 434,667.000 538,987.08
2061 900-00006 Added Item (Dollar)/ Reinforcing Steel (Epoxy Coate d) 36,507.830 36,507.830
|/ Stockpiled Material
DOL 0.000 0.00
1.00000 36,507.830 36,507.83
2065 604-19000 *Inlet Special 2.000 2.000
EACH 0.000 0.00

5,250.00000 2.000 10,500.00
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PCN: 22591-BID ESTIMATE RUN 12/14/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0016 12:30:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 Walls

2070 605-83002 Geocomposite Drain with Pipe 1,086.000 875.000
Sy 0.000 0.00
21.00000 875.000 18,375.00
2075 606-00931  *Guardrail Type 9 (Style CD) (Special) 264.000 264.000
LF 0.000 0.00
201.00000 264.000 53,064.00
2080 606-10700 *Bridge Rail Type 7 12,940.000 0.000
LF 4,725.000 466,074.00
98.64000 4,725.000 466,074.00
2081 608-10010 Sidewalk Drain 2.000 0.000
EACH 0.000 0.00
17,587.50000 0.000 0.00
2085 606-10705 *Bridge Rail Type 7 (Special) 568.000 0.000
LF 0.000 0.00
132.83000 0.000 0.00
2090 606-11030 *Bridge Rail Type 10M 552.000 552.000
LF 0.000 0.00
154.43000 552.000 85,245.36
2090 MATERIAL ALLOWANCE Bridge Rail 5.000
LF 0.000 0.00
73.80000 5.000 369.00
2095 607-01050 *Fence Wire With Metal Posts 3,235.000 2,288.000
LF 0.000 0.00
33.80000 2,288.000 77,334.40
2096 900-00006 Added Item (Dollar)/ Price Reductions per Subsectio n 0.000 -2,401.330
105.03
DOL 0.000 0.00
1.00000 -2,401.330 -2,401.33

CATO0310 CURRENT AMT$ 18,157,749.70  $ 1,650,141.71 $12,938,517.31
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

2100 620-00002 Field Office (Class 2) 3.000 3.000
EACH 0.000 0.00
63,923.08000 3.000 191,769.24
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PCN:
PROJECT:

C22927-COMBO
22591-BID
NHPP0252-477

ESTIMATE NO: 0016

COLORADO DEPARTMENT OF TRANSPORTATION

Page 65
ESTIMATE RUN 12/14/2020

DESCRIPTION

ITEM

CAT NO0400

2105 620-00005

2110 620-00012

2115 620-00020

CONSTRUCTION ENGINEERING BID ITEMS

Field Office (Special)

Field Laboratory (Class 2)

Sanitary Facility

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1.000 1.000
EACH 0.000
585,191.28000 1.000
2.000 2.000
EACH 0.000
34,757.05000 2.000
4.000 4.000
EACH 0.000
3,570.00000 4.000
CAT 0400 CURRENT AMT$ 860,754.62 $

PROJECT TOTAL CURRENT AMT $32,198,027.25

12:30:47
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
585,191.28
0.00
69,514.10
0.00
14,280.00

$ 5,095,162.22  $76,315,902.41



COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22927-COMBO

PCN: 22927-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PK

FBR0252-486
1-25 S GAP - BE BRIDGES UPPER LAKE GULCH

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES: DOUGLAS, REGION 1

Page 1
ESTIMATE RUN 12/14/2020

12:30:47

ESTIMATE NO: 0016 PROG

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 477.0
PERCENT TIME:

11/23/2022 FIXED COMPLETION DA”
11/23/2022 FIXED COMPLETION DA”

DAYS TIME ALLOW:

39.59 ORIG TIME ALLOW:

CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 11/25/2020 DATE TIME STARTED 08/07/2019
P.0O. BOX 220 DATE LET 07/02/2019 DATE WORK BEGAN 08/07/2019
DATE AWARDED 07/29/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/06/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 08/07/2019
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,056,320.49 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 123,757,660.41 NON-PARTICIPATING 1,836,920.99 251,500.40
PERCENT COMPLETE: 4529% TOTAL EARNINGS 1,836,920.99 251,500.40
FUNDS AVAILABLE: $ 2219,399.50 STOCKPILED MATERIALS 162,189.74 19,886.49
GROSS EARNINGS 1,999,110.73 271,386.89
TOTAL CLAIMS: $ 0.00 RETAINAGE -47,487.69 -3,690.71
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,951,623.04 267,696.18
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,951,623.04 267,696.18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 267,696.18
APPROVED FOR PAYMENT BY
PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

NO. NO.

CAT NO0300

0005 202-00400

0010

206-00000

0015

206-00100

0020

206-00200

0025

206-00360

0030

206-01812

0035

206-01813

0040

206-01814

0045

206-01815

0050

403-09210

0055 420-00000

C22927-COMBO
22927-BID
FBR0252-486

ITEM
DESCRIPTION

Bridge Enterprise

Removal of Bridge

*Structure Excavation

Structure Backfill (Class 1)

*Structure Backfill (Class 2)

*Mechanical Reinforcement of Soil

*Shoring (Area 32)

*Shoring (Area 33)

*Shoring (Area 34)

*Shoring (Area 35)

*Stone Matrix Asphalt

*Geomembrane

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0016

CURRENT
QUANTITY/
UNITS
UNIT PRICE

2.000
EACH
144,826.54000

6,822.000
cy
20.00000
15,642.000
CcYy
36.57000
657.000
cy
21.00000
11,357.000
cYy
18.76000
1.000
LS
74,597.29000
1.000
LS
67,215.52000
1.000
LS
85,414.67000
1.000
LS
69,894.09000
794.000
TON
104.74000
5,622.000
SY

11.32000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

4,029.000
0.000
4,029.000

6,713.000
2,713.750
9,426.750

395.000
0.000
395.000

4,956.000
2,182.750
7,138.750

1.000
0.000
1.000

0.700
0.000
0.700

1.000
0.000
1.000

0.700
0.000
0.700

0.000
0.000
0.000

1,721.000
0.000
1,721.000

Page 2
ESTIMATE RUN 12/14/2020

12:30:47
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
144,826.54
0.00
80,580.00
99,241.84
344,736.25
0.00
8,295.00
40,948.39
133,922.95
0.00
74,597.29
0.00
47,050.86
0.00
85,414.67
0.00
48,925.86
0.00
0.00
0.00
19,481.72



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22927-BID ESTIMATE RUN 12/14/2020

PROJECT: FBR0252-486 ESTIMATE NO: 0016 12:30:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0060 502-00460 Pile Tip 42.000 10.000
EACH 7.000 1,378.86
196.98000 17.000 3,348.66
0060 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0060 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 7.000 980.00
140.00000 7.000 980.00
0062 502-00500 CJP Splice 10.000 4.000
EACH 0.000 0.00
1,821.15000 4.000 7,284.60
0065 502-11489 Steel Piling (HP 14x89) 2,367.310 674.810
LF 448.000 43,487.36
97.07000 1,122.810 108,991.17
0065 MATERIAL ALLOWANCE Steel Str Pile 0.000
LF 0.000 0.00
44.27750 0.000 0.00
0065 MATERIAL ALLOWANCE Steel Str Pile 0.000
LF 427.000 18,906.49
44.27750 427.000 18,906.49
0066 900-00012 Added Item (Foot)/ / Steel Piling Cut-offs (per 210.000 10.050
Section 502.13)
LF 10.280 798.34
77.66000 20.330 1,578.83
0070 504-04420 *Precast Panel Facing 14,077.000 7,106.000
SF 1,991.000 56,106.38
28.18000 9,097.000 256,353.46
0075 507-00000 *Concrete Slope and Ditch Paving 17.000 0.000
cY 0.000 0.00
1,473.68000 0.000 0.00
0080 513-00600 *Bridge Drain 4.000 0.000
EACH 0.000 0.00

4,942.84000 0.000 0.00
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PCN: 22927-BID ESTIMATE RUN 12/14/2020

PROJECT: FBR0252-486 ESTIMATE NO: 0016 12:30:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0085 515-00120 Waterproofing (Membrane) 1,634.000 359.000
SY 0.000 0.00
21.16000 359.000 7,596.44
0090 515-00400 *Concrete Sealer 75.000 38.000
SY 0.000 0.00
13.02000 38.000 494.76
0095 518-03000 *Sawing and Sealing Bridge Joint 552.000 0.000
LF 0.000 0.00
31.44000 0.000 0.00
0100 601-03040 Concrete Class D (Bridge) 596.000 120.600
cY 0.000 0.00
704.93000 120.600 85,014.56
0105 601-03050 Concrete Class D (Wall) 24.000 16.800
cY 2.100 1,171.13
557.68000 18.900 10,540.15
0110 601-40301 *Structural Concrete Coating 17,749.000 7,650.000
SF 0.000 0.00
1.51000 7,650.000 11,551.50
0115 602-00000 *Reinforcing Steel 1,122.000 266.000
LB 0.000 0.00
1.08000 266.000 287.28
0120 602-00020 *Reinforcing Steel (Epoxy Coated) 120,173.000 27,218.000
LB 0.000 0.00
1.24000 27,218.000 33,750.32
0120 MATERIAL ALLOWANCE Rebar 19,703.003
LB 0.000 0.00
0.67940 19,703.003 13,386.22
0120 MATERIAL ALLOWANCE Rebar 22,109.000
LB 0.000 0.00
0.74890 22,109.000 16,557.43
0125 605-83002 Geocomposite Drain with Pipe 288.000 184.000
SY 0.000 0.00

21.00000 184.000 3,864.00
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PCN: 22927-BID ESTIMATE RUN 12/14/2020

PROJECT: FBR0252-486 ESTIMATE NO: 0016 12:30:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0130 606-00931 *Guardrail Type 9 (Style CD) (Special) 292.000 0.000
LF 0.000 0.00
201.00000 0.000 0.00
0135 606-10700 *Bridge Rail Type 7 216.000 108.000
LF 0.000 0.00
98.64000 108.000 10,653.12
0140 607-01050 *Fence Wire With Metal Posts 519.000 425.000
LF 0.000 0.00
33.80000 425.000 14,365.00
0145 607-53137 *Fence Chain Link (Special) (36 Inch) 212.000 0.000
LF 0.000 0.00
53.61000 0.000 0.00
0150 613-00200 *2 Inch Electrical Conduit 432.000 216.000
LF 0.000 0.00
12.55000 216.000 2,710.80
0155 618-01994 *Prestressed Concrete Box (Depth 32" Through 48 ") 9,177.000 1,995.000
SF 0.000 0.00
54.67000 1,995.000 109,066.65
0156 618-01992 Prestress Conc Box (Depth Less Than 32") Item N umber 0.000 0.000
Correction
SF 0.000 0.00
54.67000 0.000 0.00
0156 MATERIAL ALLOWANCE Prestress Girder 3,174.000
SF 0.000 0.00
35.40000 3,174.000 112,359.60
0156 MATERIAL ALLOWANCE Prestress Girder 0.000
SF 0.000 0.00
35.40000 0.000 0.00
0156 MATERIAL ALLOWANCE Adj. for 0156-001(18") & 015 6-002 0.000
1,995
( ) SF 0.000 0.00
35.40000 0.000 0.00
0160 625-00000 Construction Surveying (Bridge Enterprise) 1.000 0.900
LS 0.000 0.00

53,054.40000 0.900 47,748.96
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CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION

PCN: 22927-BID ESTIMATE RUN 12/14/2020

PROJECT: FBR0252-486 ESTIMATE NO: 0016 12:30:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0165 626-00100 Mobilization (without Autopay) (Bridge Enterpri se) 1.000 0.375
LS 0.025 8,368.10
334,724.12000 0.400 133,889.65

0170 700-70010 F/A Minor Contract Revisions Bridge Enterprise 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0300 CURRENT AMT$ 4,056,320.49 $ 271,386.89 $ 1,999,110.79

PROJECT TOTAL CURRENT AMT $ 4,056,320.49 $ 271,386.89 $ 1,999,110.79



